

CAMINO REAL REGIONAL MOBILITY AUTHORITY BOARD RESOLUTION

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a construction contract dated November 23, 2016 (Contract) with CMD Endeavors, Inc. (Contractor) for the construction of the Mission Ridge Blvd. Project (Project);

WHEREAS, the Contractor is currently constructing the Project, which requires a Construction General Permit required by the Texas Commission on Environmental Quality (TCEQ), which was not included as a requirement of the Contractor in the Contract; and

WHEREAS, the TCEQ permit is required for the Project and the parties therefore desire to execute Change Order No. 1 to the Contract, for the submission of the referenced TCEQ permit for the Project;

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL MOBILITY AUTHORITY:

THAT the Executive Director be authorized to execute Change Order No.1 with CMD Endeavors, Inc., for the Mission Ridge Blvd. Project to comply with The Texas Commission on Environmental Quality permitting requirements.

PASSED AND APPROVED THIS 13TH DAY OF APRIL, 2016.

**CAMINO REAL REGIONAL
MOBILITY AUTHORITY**

Susan A. Melendez, Chair

ATTEST:

Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles
Executive Director

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER**1**1. CONTRACTOR: CMD Endeavors, Inc.2. ChangeOrderWorkLimits: Sta. 1+00 to Sta. 54+463. Type of Change (on federal-aid non-exempt projects): N/A (Major/Minor) Minor

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This change order # 1 is to reimburse the contractor for minor work securing the NOI permit to comply with TCEQ requirements.
This Change Order will not affect pedestrian elements.

5. New or revised plan sheet(s) are attached and numbered: N/A

Each signatory hereby warrants that each has the authority to execute this Change Order.

CCSJ: 0924-06-502Project: CC 0924 06 502Highway: Mission Ridge BlvdCounty: El PasoDistrict: N/AContract
Number: N/A

By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.

THE CONTRACTOR Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

The following information must be providedTime Ext. #: N/A 0 Days added on this _____Amt. added by this change order: \$650.00**CAMINO REAL REGIONAL MOBILITY AUTHORITY**

Executed for and approved by the Camino Real Regional Mobility Authority for the purpose and effect of activating and/or carrying out the orders, established policies or work programs heretofore approved and authorized.

Signature_____
Date_____
Typed/Printed Name and Title**LIST OF ATTACHMENTS**

Attachment A Scope of Work and Technical Requirements

Form A Pricing Form

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

Estimated Cost:

CCSJ 0924-06-502

Paid by Invoice? (☐ Yes ☐ No

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]**TABLE B: Contract Items**

				ORIGINAL + PREVIOUSLY REVISED		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
506	NOI Permit Fee	LS	\$650.00	1	\$650.00	1	\$650.00	\$650.00
TOTALS								

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

ORIGINAL + PREVIOUSLY
REVISED**TABLE B: Contract Items (Continued)**

C C

[illegible]