

CAMINO REAL REGIONAL MOBILITY AUTHORITY BOARD RESOLUTION

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a construction contract dated November 23, 2016 (Contract) with CMD Endeavors, Inc. (Contractor) for the construction of the Mission Ridge Blvd. Project (Project);

WHEREAS, the Contractor is currently constructing the Project and encountered a waterline conflict that can be resolved by lowering the proposed waterline, but such activities were not included as a requirement of the Contractor in the Contract; and

WHEREAS, the waterline resolution is required for the Project and the parties therefore desire to execute Change Order No. 2 to the Contract, for lowering of the waterline for the Project;

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL MOBILITY AUTHORITY:

THAT the Executive Director be authorized to execute Change Order No.2 with CMD Endeavors, Inc., to resolve a waterline conflict on the Mission Ridge Blvd. Project.

PASSED AND APPROVED THIS 13TH DAY OF APRIL, 2016.

**CAMINO REAL REGIONAL
MOBILITY AUTHORITY**

Susan A. Melendez, Chair

ATTEST:

Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles
Executive Director

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER**2**1. CONTRACTOR: CMD Endeavors, Inc.2. ChangeOrderWorkLimits: Sta. 60+000 to Sta. 70+00

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This change order is to pay the contractor for extra work to adjust the 24" water-line by deflecting at the waterline joints to avoid conflict with proposed 36" RCP storm waterline @ Sta 66+00. This will lower the waterline to more than 3 feet to avoid a steel case. This Change Order will not affect pedestrian elements. No time is added by this CO.

5. New or revised plan sheet(s) are attached and numbered: C3. 7 R

Each signatory hereby warrants that each has the authority to execute this Change Order.

CCSJ: 0924-06-502Project: CC 0924 06 502Highway: Mission Ridge BlvdCounty: El PasoDistrict: N/AContract Number: N/A

By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.

THE CONTRACTOR Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

The following information must be providedTime Ext. #: 0 Days added on this CO #2Amt. added by this change order: \$9,504.00**CAMINO REAL REGIONAL MOBILITY AUTHORITY**

Executed for and approved by the Camino Real Regional Mobility Authority for the purpose and effect of activating and/or carrying out the orders, established policies or work programs heretofore approved and authorized.

Signature_____
Date_____
Typed/Printed Name and Title**LIST OF ATTACHMENTS**

Attachment A Scope of Work and Technical Requirements

Form A Pricing Form

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 2

Page 1 of 2

Estimated Cost:

CCSJ 0924-06-502

Paid by Invoice? (☐ Yes ☒ No)

TABLE A: Force Account Workand Materials Placed into Stock

[illegible]

TABLE B: Contract Items

				ORIGINAL + PREVIOUSLY REVISED		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
CO# 2	Pipe Deflection work	LS				1	\$9,504.00	\$9,504.00
TOTALS								\$9,504.00

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 2

Page 2 of 2

TABLE B: Contract Items (Continued)

C C

[illegible]

Contact/Help

**REQUEST FOR INFORMATION - #002****PROJECT INFORMATION REQUEST FORM**

Project Name: Mission Ridge Blvd Drainage & Street Improvements	Date Requested: December 22, 2015
Project Number: TxDOT CSJ 0924-06-502	Response Needed: January 4, 2016
Owner: Camino Real Regional Mobility Authority	Schedule Impact: No
Engineer: Atkins North America, Inc.	Work Impact: Minor
Contractor: CMD Endeavors, Inc.	Cost Impact: yes

Title Summary: Proposed Waterline and RCP in Conflict	Prepared By: Flavio Vega, P.E.
Plan Sheet: C3.7 of EPWU 24-Inch Waterline Drawings	Contact Information: 915-504-4098
Detail Number: N/A	Submitted To: Joseph W. Hudy
Spec Section: N/A	Contact Information: 915-549-6042

INFORMATION REQUESTED:



A proposed 24-inch Reinforced Concrete Pipe (RCP) to be installed by others is not shown in the drawings for the 24-Inch Waterline. Location of conflict is at Sta. 66+13± of sheet C3.7. RCP is shown in Drainage and Street Improvement Drawings Sta. 30+80±. Based on field coordination with contractor installing RCP, proposed invert elevation of new RCP at the crossing with Proposed 24-inch Waterline is 3991±. This is in conflict with the 24-inch Waterline invert elevation of 3988.

PROPOSED SOLUTION:

CMD is proposing to lower the new 24-inch waterline profile as necessary to avoid conflict with RCP. Engineer to review profile and provide revised plan sheet on any adjustments to waterline profile or blow-off valve at Sta. 66+00 per their recommendation. Engineer to also provide direction on protection of RCP, if needed (i.e. Steel Casing, 2-sac, etc.).

APPROVED RESPONSE:

To resolve the proposed 24-inch waterline and RCP storm water line conflict the owner Atkins agrees on the plan to use bends to lower the waterline pipe. The waterline bends will lower the waterline pipe to an elevation that will not require Steel casing, and 2-sac backfill at the conflict. The contractor will need to supply the owner quotes from the supplier to proceed with change order number 1. Please see attached 24 inch waterline revised plan sheet C3. 7R for detail. This would close this RFI# 2.

Approving Representative: Joseph W. Hudy	Signature: 	Date: 02/3/2016
Contractors Representative: Flavio Vega, P.E.	Signature: 	Date: 12/22/2015