

CAMINO REAL REGIONAL MOBILITY AUTHORITY BOARD RESOLUTION

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a construction contract dated November 23, 2016 (Contract) with CMD Endeavors, Inc. (Contractor) for the construction of the Mission Ridge Blvd. Project (Project);

WHEREAS, the Contractor is currently constructing the Project and requires the use of filter fabric under certain areas of rock riprap, which was not included as a requirement of the Contractor by the Contract; and

WHEREAS, the use of filter fabric under rock riprap is required for the Project and the parties therefore desire to execute Change Order No. 3 to the Contract, for such filter fabric;

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL MOBILITY AUTHORITY:

THAT the Executive Director be authorized to execute Change Order No. 3 with CMD Endeavors, Inc., to add filter fabric under rock riprap on the Mission Ridge Blvd. Project.

PASSED AND APPROVED THIS 13TH DAY OF APRIL, 2016.

**CAMINO REAL REGIONAL
MOBILITY AUTHORITY**

Susan A. Melendez, Chair

ATTEST:

Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles
Executive Director

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER**# 3**1. CONTRACTOR: CMD Endeavors, Inc.2. ChangeOrderWorkLimits: Sta. 0+000 to Sta. 4+00

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This change order is to pay the contractor for adding Filter Fabric under the proposed Rock Rip Rap by changing the item to an item that includes the fabric. The original item quantity will be reduced by 11,400 SY and part of this quantity (680 SY) was not needed and will be deleted. The plans left out the fabric on the north slopes of the retention pond. The new Item 432-6023 Riprap (Stone Common) Dry (8in) of \$72.72/CY meets TxDOT statewide avg bid prices. This Change Order will not affect pedestrian elements. No time is added by this CO.

CCSJ: 0924-06-502Project: CC 0924 06 502Highway: Mission Ridge BlvdCounty: El PasoDistrict: N/AContract
Number: N/A5. New or revised plan sheet(s) are attached and numbered: 12 of 51 Retention Pond Plan

Each signatory hereby warrants that each has the authority to execute this Change Order.

By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.

THE CONTRACTOR Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

The following information must be providedTime Ext. #: 0 Days added on this CO # 3Amt. added by this change order: \$36,491.76**CAMINO REAL REGIONAL MOBILITY AUTHORITY**

Executed for and approved by the Camino Real Regional Mobility Authority for the purpose and effect of activating and/or carrying out the orders, established policies or work programs heretofore approved and authorized.

Signature_____
Date_____
Typed/Printed Name and Title**LIST OF ATTACHMENTS**

Attachment A Scope of Work and Technical Requirements

Form A Pricing Form

3

CCSJ 0924-06-502

Paid by Invoice? (☐ Yes ☐ No

[illegible]

				ORIGINAL + PREVIOUSLY REVISED		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
4.08	6"-8" Loose Rock Riprap	SY	12.00	-11,400	-\$136,800.00	5,593	\$67,116	-\$136,800.00
432-6023	Riprap (Stone Common)Dry (8in)	CY	72.72	0	0	2383	\$173,291.76	\$173,291.76
TOTALS								\$36,491.76

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 3

ORIGINAL + PREVIOUSLY
REVISED**TABLE B: Contract Items (Continued)**

C C

[illegible]