

**CAMINO REAL REGIONAL MOBILITY AUTHORITY
BOARD RESOLUTION**

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a construction contract (Contract) with Jordan Foster Construction, LLC (Contractor) for the construction of the Eastlake Boulevard Phase 2 Project (Project);

WHEREAS, the Project includes a public art component which as constructed includes sharp edges that may become a safety concern for pedestrians and the CRRMA believes that the edges should be ground down to address the potential safety concern; and

WHEREAS, there is no time impact to the project, the County of El Paso and Town of Horizon City have both reviewed and approved this proposed change order and associated costs, and the parties therefore desire to execute Change Order No. 2 to the Contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL MOBILITY AUTHORITY:

THAT the Executive Director be authorized to execute Change Order No. 2 with Jordan Foster Construction, LLC., to address a safety concern with the public art component of the Eastlake Boulevard Phase 2 Project.

PASSED AND APPROVED THIS 6TH DAY OF JUNE 2017.

**CAMINO REAL REGIONAL
MOBILITY AUTHORITY**

Joe D. Wardy, Vice Chair

ATTEST:

Joe R. Fernandez, Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles
Executive Director

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER

2

1. CONTRACTOR: Jordan Foster Construction, LLC

2. Change Order Work Limits: Sta. 00+80 to Sta. 158+00

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This change order is to pay the contractor for extra work to cut the sharp edges of the landscape blowing grass steel sculptures due to safety hazard to the public. This change order will not affect pedestrian elements. No days are to be added by this CO for completing the work. Price for the new item was determined to be fair and reasonable.

5. New or revised plan sheet(s) are attached and numbered: N/A

6. Each signatory hereby warrants that each has the authority to execute this Change Order.

CCSJ:	<u>0924-06-500</u>
Project:	<u>Eastlake Phase II</u>
Highway:	<u>Eastlake Blvd.</u>
County:	<u>El Paso</u>
District:	<u>N/A</u>
Contract Number:	<u>N/A</u>

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p>
	<p>Time Ext. #: <u>0</u> Days added on this <u>CO #2</u></p> <p>Amt. added by this change order: <u>\$1,890.00</u></p>
<p>THE CONTRACTOR Date <u>6-1-2017</u></p> <p>By <u>Joseph M. Ureno</u></p> <p>Typed/Printed Name <u>Joseph Ureno</u></p> <p>Typed/Printed Title <u>Operations Manager</u></p>	

CAMINO REAL REGIONAL MOBILITY AUTHORITY

Executed for and approved by the Camino Real Regional Mobility Authority for the purpose and effect of activating and/or carrying out the orders, established policies or work programs heretofore approved and authorized by the Texas Transportation Commission.

Signature Date

Typed/Printed Name and Title

LIST OF ATTACHMENTS

- Form A Third Party Funding
- Attachment A Cost proposal and breakdown
- Attachment B RFI #037 and Exhibit #1
- Attachment C Town of Horizon E-mail

Westside Welding Inc.

Canutillo, TX 79835
GENERAL CONTRACTORS

Estimate

Date	Estimate #
5/1/2017	5403
Phone #	915-877-5345

Name / Address
Jordan Foster Construction 7700 C F Jordan Dr, El Paso, TX 79912 (915) 877-3333

		P.O. No.	Project
Description		Qty	Rate
16061 Eastlake Phase II Blowing Grass Sculpture			
Labor to hand cut and buff sharp edges on Blowing Grass Sculpture as per drawings		15	120.00
			1,800.00T
Thank you for your business.		Subtotal	\$1,800.00
westsidewelding@sbcglobal.net	Web Site	Sales Tax (0.00)	\$0.00
	westsidewelding.net	Total	\$1,800.00

Estimate is good for 30 days!

Safety Disclaimer: Westside Welding completes projects as per customer request, specs, or drawings. Safety lids, decals, rails, and other safety equipment are only installed as per customer request. Customer agrees that work was completed as ordered. Westside Welding will not be held liable for any safety items not requested by customer.

X _____



Atkins North America, Inc.
404 Executive Center Blvd
El Paso, Texas 79902

Telephone: +1 915 533 6601
Fax: +1 915 533 6089

www.atkinsglobal.com/northamerica

REQUEST FOR INFORMATION - #037



PROJECT INFORMATION REQUEST FORM		
Project Name: Eastlake Boulevard Phase 2 Project Number: N/A Owner: Camino Real Regional Mobility Authority Engineer: Atkins North America, Inc. Contractor: Jordan Foster Construction, LLC	Date Requested: 4/14/2017 Schedule Impact: Work Impact: Cost Impact:	
Title Summary: Blowing Grass Sculpture Plan Sheet: 368 Detail Number: N Spec Section:	Prepared By: Victor Valdivia Contact Information: vvaldivia@jordanfosterconstruction.com Submitted To: Adalberto Ordonez Contact Information:	
INFORMATION REQUESTED: During a site visit to Westside Welding to review the Material On Hand (MOH), our supplier brought it to our attention that the edge of the blade grass on the blowing grass sculpture is left with a sharp edge. There concern is that these edges can create a hazard to the general public if they get to close to the sculpture. I have attached the detail sheet from the project drawings as well as photos of the sculpture itself.		
PROPOSED SOLUTION: Our supplier recommends rounding out the points of the sculpture so that it does not create a hazard.		
APPROVED RESPONSE: Proposed solution is approved. Please refer to exhibit #1 below for more details.		
Approving Representative: Adalberto Ordonez	Signature: 	Date: 4-19-17
Contractors Representative: Victor H. Valdivia, Jr.	Signature: 	Date: 4/14/2017



Exhibit #1

4/19/17
REMOVE POINTS AND ROUND.
NOT TO SCALE



Ordonez, Adalberto

From: Michelle Padilla <mpadilla@horizoncity.org>
Sent: Wednesday, May 31, 2017 11:41 AM
To: Ordonez, Adalberto; Albert Valle
Cc: Sal Alonzo; qdms2012@gmail.com
Subject: RE: Change Orders

Good morning, Adalberto,

The Town of Horizon City recommends approval of the **three change orders listed below**. Please let us know if you need any additional information from us.

Thank you,

Michelle Padilla, AICP, CNU-A
Planning Director
Town of Horizon City
14999 Darrington Road
Horizon City, TX 79928
915-852-1046 ext. #105

*Please note that our office is closed for lunch from 11:45 to 1:00.

From: Ordonez, Adalberto [mailto:Adalberto.Ordonez@atkinsglobal.com]
Sent: Tuesday, May 30, 2017 5:16 PM
To: Michelle Padilla <mpadilla@horizoncity.org>; Albert Valle <avalle@horizoncity.org>
Cc: Sal Alonzo <SAlonzo@epcounty.com>; qdms2012@gmail.com
Subject: RE: Change Orders

Michelle, I greatly appreciate your fast response.
AO

From: Michelle Padilla [mailto:mpadilla@horizoncity.org]
Sent: Tuesday, May 30, 2017 5:10 PM
To: Ordonez, Adalberto <Adalberto.Ordonez@atkinsglobal.com>; Albert Valle <avalle@horizoncity.org>
Cc: Sal Alonzo <SAlonzo@epcounty.com>; qdms2012@gmail.com
Subject: RE: Change Orders

Thank you. I will have a response for you first thing tomorrow morning.

Michelle Padilla, AICP, CNU-A
915-852-1046 ext. #105

From: Ordonez, Adalberto [mailto:Adalberto.Ordonez@atkinsglobal.com]
Sent: Tuesday, May 30, 2017 5:02 PM
To: Michelle Padilla <mpadilla@horizoncity.org>; Albert Valle <avalle@horizoncity.org>
Cc: Sal Alonzo <SAlonzo@epcounty.com>; qdms2012@gmail.com
Subject: RE: Change Orders

Yes, sculptures have been ordered and cut as per plans already.

Thanks,
AO

From: Michelle Padilla [<mailto:mpadilla@horizoncity.org>]
Sent: Tuesday, May 30, 2017 4:55 PM
To: Ordonez, Adalberto <Adalberto.Ordonez@atkinglobal.com>; Albert Valle <avalle@horizoncity.org>
Cc: Sal Alonzo <SAlonzo@epcounty.com>; gdms2012@gmail.com
Subject: RE: Change Orders

Adalberto,

Do you know if the order for the sculptures (per plan) have been ordered?

Thank you,

Michelle Padilla, AICP, CNU-A
915-852-1046 ext. #105

From: Ordonez, Adalberto [<mailto:Adalberto.Ordonez@atkinglobal.com>]
Sent: Tuesday, May 30, 2017 3:53 PM
To: Michelle Padilla <mpadilla@horizoncity.org>; Albert Valle <avalle@horizoncity.org>
Cc: Sal Alonzo <SAlonzo@epcounty.com>
Subject: Change Orders
Importance: High

Michelle, Sal,

I had a meeting today with Raymond Tellez (CRRMA) and he said there was a last minute change on the date for the board meeting were we need to present proposed change orders for all projects.

The deadline to turn in such change orders to CRRMA is **Thursday May 1st**.

Michelle: Do you think you can help me expediting e-mail approval to CO #2 and CO #3 shown below (also see attachments):

CO #1 \$7,200.00: Boring at Horizon Mesa and Eastlake Blvd. to connect to Water Meter. **(Approved by TOH).** **(Missing Contractor and County Signature)**

CO #2 \$1,890.00: Cut edges of landscape sculptures (Safety Hazard). **(Missing Town Of Horizon e-mail approval, Contractor signature, County Signature)**

CO #3 \$2,152.13: Modify Curb inlet to Surface grate inlet within Phase 3 (Conflict with water line). **(Missing Town Of Horizon e-mail approval, Contractor signature, County Signature)**

I really appreciate your help and please let me know if you have any questions,

Thanks you,

Adalberto Ordonez
Associate Construction Manager

ATKINS

Thought leadership in a complex world - www.atkinsglobal.com/angles

404 Executive Center Boulevard, El Paso, TX 79902 | Cell: +1 915.633.4078 | Office: +1 915.255.4491 | Fax: +1 915.533.4089
Email: Adaiberto.Ordonez@atkinsglobal.com | Web: www.atkinsglobal.com | Careers: www.atkinsglobal.com/careers

This email and any attached files are confidential and copyright protected. If you are not the addressee, any dissemination of this communication is strictly prohibited. Unless otherwise expressly agreed in writing, nothing stated in this communication shall be legally binding.

The ultimate parent company of the Atkins Group is WS Atkins plc. Registered in England No. 1885586. Registered Office Woodcote Grove, Ashley Road, Epsom, Surrey KT18 5BW. A list of wholly owned Atkins Group companies registered in the United Kingdom and locations around the world can be found at <http://www.atkinsglobal.com/site-services/group-company-registration-details>

Consider the environment. Please don't print this e-mail unless you really need to.