



CAMINO REAL
REGIONAL MOBILITY
AUTHORITY

CRRMA BOARD PRESENTATION

**RECENTLY APPROVED
CHANGE ORDERS**

**Raymond Telles
July 18, 2025**

Camino Real Regional Mobility Authority




CRRMA CHANGE ORDERS

A CRRMA Board Resolution dated February 14, 2018 authorized the Executive Director to approve individual construction change orders in amounts up to and including \$100,000 without prior Board approval; provided that a report is provided to the Board at the next meeting on any such approvals granted.


The following slides identify the two change orders that were recently approved by the Executive Director. No change orders require Board action.

John Hayes Extension, Phase I

PROJECT LOCATION



Proposed Typical Section (within City Limits) – Phase I



John Hayes Extension, Phase I



CO	Description	Roadway Project	El Paso Water Mainline	Status
#1	12-inch waterline relocation due to conflict with storm Drainage line	\$0.00	\$24,652.62	Approved
#2	Junction Box Installation	\$23,809.70	\$0.00	Approved
#3	Access Silt Fence	\$38,752.72	\$0.00	Approved
#4	Petroleum line blasting & coating	\$12,130.65	\$0.00	Approved
#5	Waterline connection @ Pellicano Drive	\$0.00	\$205,221.17	Approved
#6	El Paso Electric Transformers for Illumination	\$11,615.22	\$0.00	Approved
	Total	\$86,308.29	\$229,873.79	
	Total Combined	\$316,182.08		
	Total Project Bid Cost	\$23,836,146.54		
	Total CO / Total Project Bid Cost	0.36%	1.33%	0.96%

CO No. 5 – approved not to exceed amount was \$296,202.00

Wyer Aerial Tramway, Phase 1



Wyler Aerial Tramway, Phase 1



CO	Description	Wyler, Phase 1	Status
#1	Manhole Joint Sealer (4)	\$9,522.75	Approved
	Total	\$9,522.75	
	Total Project Bid Cost	\$13,904,772.00	
	Total CO / Total Project Bid Cost	0.069%	

Questions?



Camino Real Regional Mobility Authority

801 Texas Avenue

El Paso, Texas 79901

(915) 212-1072

info@crrma.org

www.crrma.org

