



ADDENDUM NO. 3

to

**REQUEST FOR PROPOSALS
FOR CONSTRUCTION OF THE
INFRASTRUCTURE COMPONENT OF THE
EL PASO STREETCAR PROJECT**

**A PROJECT OF THE
CAMINO REAL REGIONAL MOBILITY AUTHORITY**

Camino Real Regional Mobility Authority (CRRMA) Office Address:

300 N. Campbell, 2nd Floor
El Paso, Texas 79901

Issued July 24, 2015

ADDENDUM 3

The following is a summary of the revisions and additions made by this Addendum No. 3 to certain of the documents comprising the Request for Proposals (RFP) previously issued on June 19, 2015, as amended by Addendum No. 1 dated July 1, 2015 and Addendum No. 2 dated July 14, 2015. Except as set forth herein, the previously issued RFP, as amended by Addendums Nos. 1 and 2, remains unchanged.

Proposers may submit questions, in reference to Addendum 3 only, until 12 noon, MDT, on Tuesday July 28, 2015.

1) **Instructions to Proposers.**

- a. Section 1.6 – *Revise* definition of Interim Milestone Work and number of days allowed for Substantial Completion of the Interim Milestone Work.
- b. Section 4.3.3.1 (d) Revised version of Primavera Software.
- c. Form G – *Replace* price proposal form with enclosed updated bid form based on changes due to this addendum.

2) **Contract Exhibit A - General Conditions.**

- a. Article 1, Section 3 – *Add* definition of “Downtown Loop” and revise definition of “Interim Milestone Work.”
- b. Article 4, Section 15 – *Revise* requirements for Substantial Completion of the Project.
- c. Article 6, Section 2.6.4 – *Revise* to include payment by force account.
- d. Article 7, Section 6.2 and 6.3 – *Revise* to adjust number of days allowed for Substantial Completion of the Interim Milestone Work.

3) **Contract Exhibit B – Technical Specifications, General Requirements:**

- a. None

4) **Contract Exhibit B – Technical Specifications, Volume 1 of 2:**

- a. Pages V1-10 to V1-12 – *Revise* EP-000-ADD (Add Alternate Items).
- b. Pages V1-13 to V1-15 – *Revise* the requirements for EP-UTL COORD RELO.
- c. Pages V1-16 to V1-19 – *Remove* the entire specification EP-PUBLIC INFO.
- d. Page V1-66 – *Revise* tie lengths from feet to inches.
- e. Pages V1-97 to V1-111 – *Revise* Train-to-Wayside Communications Systems specification measurement/payment clause.
- f. Page V112 to V114 – *Revise* Section 4b.
- g. Pages V1-519 to V1-521 – *Revise* specification EP-LUMINAIRE.
- h. Pages V1-522 – *Revise* specification EP-FENCE GROUND.

5) **Contract Exhibit B – Technical Specifications, Volume 2 of 2:**

- a. V2-4 to V2-10a – *Revise* specification EP-MSF
 - b. Page V2-65 – *Revise* Section 01 45 00 – Testing Laboratory Services: Part 1 General, 1.3 Selection and Payment, A., to read as follows:
 - A. The Contractor shall employ and pay for services of an independent Testing Laboratory subject to approval by the Owner/Architect to perform inspections and testing services specified in this section.
- 6) **Contract Exhibit C** – Plans, Volume 1 of 4: Civil/Track
- a. Sheet 1 – *revise* cover sheet by removing unnecessary signature blocks, adding TDLR number, and updating required sign standard numbers
 - b. Sheets 2-10, *replace* index sheets as needed based on changes due to this addendum.
 - c. Sheet 12 – *remove* item 504 from general notes
 - d. Plan Sheets 14, 16-25; *replace* quantity sheets as needed based on changes due to this addendum
 - e. Sheet 45 – *revise* sheet to show basement
 - f. Sheet 46 – *revise* sheet to show basement
 - g. Sheet 52 – *revise* sheet to show updated track slab shape
 - h. Sheet 67 – *revise* sheet to show updated track slab shape
 - i. Sheet 68 – *revise* sheet to show updated track slab shape
 - j. Sheet 69 – *replace* ‘112 PDX’ with ‘112 TRAM’
 - k. Sheet 122 – *revise* typical track slab detail
 - l. Sheet 133 – *revise* pre-curved rail detail reference in note 8
 - m. Sheet 139-141 – *revise* typical section station ranges for all typical sections and *remove* concrete tranverse contraction joint note on sheet 141
 - n. Sheet 144 – *revise* street reconstruction sheet with modified paving areas
 - o. Sheet 145 – *revise* street reconstruction sheet with modified paving areas
 - p. Sheet 145 – *revise* street reconstruction sheet with modified paving areas – add alternate
 - q. Sheets 147-149 – *revise* street reconstruction sheets with modified paving areas
 - r. Sheets 152-161 – *revise* street reconstruction sheets with modified paving areas
 - s. Sheets 168-171 – *revise* street reconstruction sheets with modified paving areas
 - t. Sheets 235, 236 – *revise* ocs foundations
 - u. Sheets 274-359 – *revise* traffic control plans
 - v. Sheets 433-543 – *revise* CBDIV plans
- 7) **Contract Exhibit C** – Plans, Volume 2 of 4: Civil/Track
- a. Sheet 677 – *revise* cover sheet by removing unnecessary signature blocks, adding TDLR number, and updating required sign standard numbers
 - b. Sheets 687, 689, 693A, 694 – *revise* bridge sheets

- c. Sheet 705 – *revise* joint-use conduit detail
- d. Sheets 710-828 – *revise* signal sheets
- e. Sheets 992-994 – *add new* 20” water line relocation plans
- f. Sheets 1016, 1016A, 1016B – *add new* barrier details
- g. Sheet 1073A – *add new* TxDOT approach slab standard detail

8) **Contract Exhibit C** – Plans, Volume 3 of 4: Systems

- a. Sheet 1074 – *revise* cover sheet by removing unnecessary signature blocks, adding TDLR number, and updating required sign standard numbers
- b. Sheets 1093, 1099, 1102, 1110-1115, 1118, 1130, 1132, 1140, 1147, 1148, 1150-1151, 1153, 1162-1163, 1167-1168, 1170, 1186 – *revise* pole locations due to various conflicts
- c. Sheet 1223 – *revise* TPSS location for utility conflicts
- d. Sheet 1231 – *revise* downspout configurations on TPSS
- e. Sheet 1246A – *add new* ductbank boring details

9) **Contract Exhibit C** – Plans, Volume 4 of 4: Maintenance & Storage Facility

- a. Sheet 1252 – *revise* cover sheet by removing unnecessary signature blocks, adding TDLR number, and updating required sign standard numbers
- b. Sheets 1267 & 1269 – *revise* plans to show demolition & replacement of curb/gutter on southwestern edge of MSF site
- c. Sheet 1277 – *revise* EPEC ramp grading
- d. Sheets 1278 & 1278A – *revise and add new* add-alternate MSF yard concrete paving plans
- e. Sheet 1282 – *revise* storm sewer plan and profile sheet
- f. Sheet 1330 – *revise* rail support detail

10) **Reference Documents**

- a. None