CAMINO REAL
REGIONAL MOBILITY
AUTHORITY

CRRMA BOARD PRESENTATION

RECENTLY APPROVED CHANGE ORDERS

Raymond Telles
March 10, 2021

Camino Real Regional Mobility Authority

CRRMA CHANGE ORDERS

A CRRMA Board Resolution dated February 14, 2018 authorized the Executive Director to approve individual construction change orders in amounts up to and including $100,000 without prior Board approval; provided that a report is provided to the Board at the next meeting on any such approvals granted.

The following slides identify the **two** change orders that were approved by the Executive Director, **two** pending change orders, and **no** change order that require Board action.

Eastlake Blvd., Phase 1

CAMINO REAL REGIONAL MOBILITY AUTHORITY

CAMINO REAL REGIONAL MOBILITY AUTHORITY

2013 EL PASO COUNTY COMPREHENSIVE MOBILITY PLAN

PROJECTS

VRF I

- Old Hueco Tanks Road
- Eastlake Phase II
- Rojas Drive
- Greg/Edgemere Extension
- Mission Ridge Boulevard
- Vista del Sol Drive
- Darrington Road
- Pellicano Drive
- Mission Ridge Boulevard Phase II

VRF II

- Eastlake Phase I

EL PASO COUNTY

Eastlake Blvd., Phase 1

CAMINO REAL REGIONAL MOBILITY AUTHORITY

CO	Description	VRF	Others	Status
#1	Message boards requested by the County	$1,000.00		Approved
#2	Pond F detour to install storm sewer RCP	$14,490.09		Approved
#3	Water meter fees	$1,000.00		Approved
#4	Pot holing	$25,505.03		Approved
#5	AC water pipe removal	$10,856.02		Approved
#6	Two traffic signal on Paseo Del Este Blvd.	$639,944.68		Approved
#7	Off duty Sheriffs fees FA #1	$3,785.99		Approved
#8	Drill shaft (trf sgn pole)(24in)	$19,722.42		Approved
	Subtotal	**$716,304.23**	**$0.00**	

Eastlake Blvd., Phase 1

CAMINO REAL REGIONAL MOBILITY AUTHORITY

CO	Description	VRF	Others	Status
#9	CRCP repair & testing- settlement agreement		$8,767.50	Approved
#10	Off duty Sheriffs fees FA #2	$965.06		Approved
#11	Market place traffic signal & deceleration lanes		$382,210.23	Approved
#12	Off duty Sheriffs fees FA #3	$296.94		Approved
#13	Off duty Sheriffs fees FA #4	$1,558.94		Approved
#14	Off duty Sheriffs fees FA #5	$14,353.87		Approved
#15	Off duty Sheriffs fees FA #6	$25,912.79		Approved
	Subtotal	**$759,391.83**	**$390,977.73**	

Eastlake Blvd., Phase 1

CAMINO REAL REGIONAL MOBILITY AUTHORITY

CO	Description	VRF	Others	Status
#16	Electric drop cost	$7,953.75		Approved
#17	Surface prep	$93,171.03		Approved
#18	Off duty Sheriffs fees FA #7	$16,976.48		Approved
#19	Off duty Sheriffs fees FA #8	$17,051.25		Approved
#20	Aiskew deceleration lane		$224,424.56	Approved
#21	AC water pipe removal	$3,907.12		Approved
#22	Install Horizon fire station crosswalk push buttons		$2,714.88	Approved
#23	Green retroreflectorized pavement markers	$25,870.90		Approved
#24	Ped detect push button (APS)	$111,479.14		Approved
#25	Off duty Sheriffs fees FA #9	$11,595.42		Approved
	Subtotal	**$1,047,396.92**	**$618,117.17**	

Eastlake Blvd., Phase 1

CAMINO REAL REGIONAL MOBILITY AUTHORITY

CO	Description	VRF	Others	Status
#26	4IN black TY II paint	$18,564.68		Approved
#27	Stoughton and Blingwood Streets deceleration lanes		$307,812.87	Approved
#28	Market place power connection		$21,081.71	Approved
#29	Chapel Hill Inframark Water leak			Pending
#30	Hike & Bike	$65,187.59		Approved
#31	Stem & Pond Wrought Iron Fence			Pending
#32	Illumination Replacement	10,979.17		Approved
	Total	**$1,142,128.36**	**$947,011.75**	
	Total Combined	**$2,089,140.11**		
	Total Project Bid Cost	**$23,653,752.53**		
	Total CO / Total Project Bid Cost	**4.83%**	**4.00%**	

Questions?

CAMINO REAL
REGIONAL MOBILITY
AUTHORITY

Camino Real Regional Mobility Authority
801 Texas Avenue
El Paso, Texas 79901
(915) 212-1072
info@crrma.org
www.crrma.org