CAMINO REAL REGIONAL MOBILITY AUTHORITY
BOARD RESOLUTION

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a
Construction Agreement dated October 15, 2015 (Agreement) with Paso del Norte Trackworks
for the construction of the infrastructure component of the El Paso Streetcar Project being
developed by the CRRMA,

WHEREAS, a change order, pursuant to the terms and conditions of the Agreement, is
necessary for the relocation of power disconnects at the traction power substations and additional
work for placement and relocation of various overhead contact system pole foundations; and

WHEREAS, the parties therefore desire to execute a change order to memorialize the
responsibilities of each party related to the additional work contemplated herein.

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL
MOBILITY AUTHORITY:

THAT the Executive Director is hereby authorized to execute Change Order No. 18 with
Paso del Norte Trackworks, including any additional documents or materials as may be
necessary, for the El Paso Streetcar Project.

PASSED AND APPROVED THIS 12™ DAY OF JULY, 2017.

CAMINO REAL REGIONAL
MOBILITY AUTHORITY

Susan A. Melendez, Chair
ATTEST:

Joe R. Fernandez, Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles
Executive Director

Paso del Norte Trackworks — Change Order No. 18
E Paso Streetcar Project — Infrastructure



CAMINO REAL REGIONAL MOBILITY AUTHORITY

El Paso Streetcar Infrastructure Project

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 0018.00

CONTRACTOR: Granite Construction

Change Order Work Limits: Sta; MSF, Stanton Street, and Santa Fe Street

Type of Change: (Major/Minor) Major

W -

exceptions to this agreement.

Describe the change and the reason for the change order. When necessary, include

Description

Costl

The locations of the OCS disconnection in the MSF were changed, so the
locations of the conduit in TPSS were changed. These changes were made after
the conduit was installed, which caused additional work to be done to install
new conduit runs for both the equipment and the switches.

$41,707.64

design and existing utilities.

Because the designed foundations conflicted with existing communication lines,
straddle foundations were need for 17 OCS poles on Santa Fe Street and Stanton
Street. Potholing was also needed to investigate the OCS pole locations. This
allowed the OCS foundations to be placed in locations that worked with both the

$185,075.61

Total cost of this change order

$226,783.25

Additional time and cost may be requested once the full schedule impact is realized. Engineer has reviewed that pricing for this

change order is fair and reasonable.

5. New or revised plan sheet(s) are attached and numbered: N/A

Each signatory hereby warrants that each has the authority to execute this Change Order

By signing this change order, the contractor agrees to waive
any and all claims for additional compensation due to any
and all other expenses; additional changes for time, overhead
and profit; or loss of compensation as a result of this change.
Further, the contractor agrees that this agreement is made in
accordance with Article 3.4 of the Contract General Conditions.
Exceptions should be noted in the response for #4 and #5

above.
Date Z% '& {17

Anthony Alfonso

Granite Construction

By M
L F =
Typed/Printed Name

The following information must be provided

Time Ext. #: N/A Days added on this C.O.: N/A
Amt. added by this change order:_$226,783.25

For CRRMA use only:
Days participating:

Amount participating:

Signature Date

Raymond Telles, Executive Director

Project Manager Name/Title
CAMINO REAL REGIONAL MOBILITY AUTHORITY FORM F CONSTRUCTION CONTRACT
EL PASO STREETCAR INFRASTRUCTURE PROJECT PAGE 3 OF 6 EXHIBIT F- FORM OF CHANGE ORDER




RECOMMENDED FOREXECUTION:

%ﬂjﬂ@%///ﬁf 7// /17

ame/Title

é i PROV%MQ&

Date '
REQUEST APPROVAL

7-4- )7
Date

Name/Title

APPROVAL REQUEST APPROVAL
Name/Title Date

APPROVAL REQUEST APPROVAL
Name/Title Date

APPROVAL REQUEST APPROVAL

Engineer’s Seal:

CAMINO REAL REGIONAL MOBILITY AUTHORITY
EL PASO STREETCAR INFRASTRUCTURE PROJECT

Name/Title Date
APPROVAL REQUEST APPROVAL
Name/Title Date
APPROVAL REQUEST APPROVAL
Name/Title Date
APPROVAL REQUEST APPROVAL
Name/Title Date
APPROVAL REQUEST APPROVAL
FORM F CONSTRUCTION CONTRACT
PAGE 4 OF 6 EXHIBIT F- FORM OF CHANGE ORDER
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L

June 1, 2017 / \

Camino Real Regional Mobility Authority
300 N. Campbell, 2" Floor

El Paso, TX 79901 gog Texas Street
El Paso, TX 79901

TRACKWORKS

Attn: Gilbert Gardner PE, ASQ CMQ/OE
Construction Manager

RE: El Paso Streetcar Infrastructure Project
Subject: Change Proposal 45 - Traction Power Changes

Paso Del Norte Trackworks (PDNT) is submitting pricing for modifications made to TPSS S1 and the MSF OCS
disconnect switches. The locations of the OCS disconnection inside the MSF were changed, and the locations
of the conduit in TPSS 51 were changed. These changes were made after the conduit was installed, which
required additional work to install new conduit runs for both the equipment and the disconnect switches. The
pricing below is for all of the work associated with modifying the conduits inside the MSF building.

Pricing for the above scope of work is as follows and only includes the quantities/scope specifically identified
below:

Description Qry uom Unit Price Total
Traction Power Changes 1 LS S 41,707.64 S 41,707.64

Total $ 41,707.64
Inclusions/Exclusions:

1) The above scope of work may impact the baseline project schedule. By accepting this quote, the Camino
Real Regional Mobility Authority acknowledges that there could be an impact and agrees that a contract
time extension and/or additional overhead may need to be negotiated at a later date.

2) Price includes Bonds, Builders Risk, and Franchise Tax.

If you have any questions regarding this submittal please feel free contact me at (520) 260-7779.

Sincerely,

/4

Anthony Alfonso
Project Manager
Paso Del Norte Trackworks

GRANITE |/ Zranworks:

Paso Del Norte Trackworks is a joint venture between Granite Construction Company and RailWorks Track Systems, Inc.



| CHANGE PROPOSAL COST SUMMARY SHEET

5

908 Texas Street

Caminc Real Regional Mobility Authority

El Paso Streetcar Infrastructure Project

CHANGE PROPOSAL NO. 45
Traction Power Changes

El Paso, TX 79901 May 31, 2017
ltem “Rate Amount Total Amount

A. Direct Costs (1+2+3+4) $ 39,215.00

1) Labor Cost S -

2) Subcontractor Cost $  39,215.00

3) Equipment $ -

4) Cost of Materials and Supplies 3 -
B. Indirect Cost (a+b) $ 29.20

a) General Conditions 3 -

b) Builder's Risk Insurance 5 29.20
c Overhead and Profit (Self Performed) (A-SUB) x Rate 15.00% $ 4.38
D. Overhead and Profit (Subcontractor) (SUB) x Rate 5.00% $ 1,960.75
E Taxes (C+D) x Rate (Franchise Tax) 0.950% 3 18.67
|Bonds (Reimbursable w/ 15% Markup) (A+B+C+D+E) x Rate 1.150% $ 479.64
[cosT oF WoRk (A+B+C+D+Bonds) $ 41,707.64

Prepared By:

Py
/4

Signature

Anthony Alfonso

Printed Name

Project Manager

Title

May 31, 2017
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I 111118

n-n-rul I:enlf.c!m. Inc.

Date May 22 2017
Banes General Contractors, Inc
6001 Doniphan
El Paso. TX
Phone: (915) 384-0404
Fax: (913) 584- 2432
To: Granite Construction Company
4115 E. lllinois Street
Tucson, AZ 83714
Job Vendor Payment Terms Due Date
COEP Streetcar MSF OCS and TPSS Additional
Rough-Ins
Qty Description Unit Price Line Total
1 EA Additional TPSS conduit rough in and wiring per attachment Lump Sum $ 13,900.00
| EA Additional OCS rough 1n for Bays A&B as well as Wash Bay per - $ 14.000.00
attachment
1 EA Paint additional Conduits Lump Sum $ 6.200.00
Subtotal $34.100 .00
OH&P @ 15% $5.115.00

Total $39,215.00



L.E.S

OF TEXAS
INC. NM dba

NMDOL 271971-1
NAL Public Works Registration
#002282320110712

8411 LOCKHEED ST 13
El Paso TX 79925
www longhornelecrical.com

Phone- 915-771-0488

fax- 915-771-0450

e mail -
eric@longhornelectrical.com

LONGHORN ELECTRICAL SERVICES , INC.

s

May 8, 2017

Attn:  WILLY GONZALEZ
Re: EP STREET CAR MSF - EL PASO TX
Subject: CHANGE ORDER 18§

THE FOLLOWING IS AN ASSOCIATED CHANGE ORDER REQUEST FOR —EP STREET
CAR MSF -EL PASO TX

l. THE TOTAL ESTIMATED COST FOR THIS CHANGE ORDER IS : $ 14,000.00

Cost to provide rigid conduit rough in for OCS disconnect switch , control box , and ets switches at
OCS bay A . OCS bay B , and wash bay . Cost also includes conduit runs for ets relocations for ets
4,5, and 6 .

The rigid conduit from the disconnect switch to the ocs contact wire will be installed by others per
walk through instructions . Installation of ets boxes , disconnect switches , control boxes , and any
OCS equipment is by others per walk through instructions . This only includes the conduits rout-
ing over the OCS bays and wash bay . Any OCS or TPSS conduits needed in TPSS room is not
included.

Labor - 6.800.00

Materials - 5,500.00

Equipment - 750.00

Welding ( support strut ) - 950.00

EXCLUDED :
&  SALES TAX
®  BOND FEES

If you have any questions please advise.
Thank you

Eric Villegas

President
TECL # 23352 NM LIC # 350180

ONGHOR
i

Regulated by The Texas Dept. Of Licensing and Regulation
P.o. box 12157 Austin Texas 78711
Www license.state.tx.us/complaints 1-800-803-9202
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L.E.S

OF TEXAS
INC. NM dba

NMDOL 27197]-1
NM Public Works Registration
#002282320110712

8411 LOCKHEED ST 13
El Paso TX 79925
www.longhornelecrical.com

Phone- 915-771-0488

fax- 915-771-0450

e mail -
eric@longhornelectrical.com

LONGHORN ELECTRICAL SERVICES , INC.

May 19, 2017

Attn:  WILLY GONZALEZ

Re: EP STREET CAR MSF - EL PASO TX

Subject: CHANGE ORDER 20

THE FOLLOWING IS AN ASSOCIATED CHANGE ORDER REQUEST FOR —EP STREET
CAR MSF -EL PASO TX

1. THE TOTAL ESTIMATED COST FOR THIS CHANGE ORDER IS : $ 13.900.00

Cost to provide all conduit runs shown on highlighted drawing for the TPSS room , and service wire
supplying power to the 480 volt AC gear .

All equipment , boxes , cables for ipss system are provided and installed by others . This quote is
Jor the conduit installation only and service wire as noted .

Labor - 6,750.00
Materials - 7,150.00

EXCLUDED :

e  SALESTAX
®  BOND FEES

If you have any questions please advise.
Thank you

Eric Villegas
President

TECL # 23352 NM LIC # 350180

ONGHOR

Regulated by The Texas Dept. Of Licensing and Regulation
P.o. box 12157 Austin Texas 78711
Www license.state.tx.us/complaints 1-800-803-9202
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URS  oviomn P, ATKINS

AUTHORITY

REQUEST FOR INFORMATION RESPONSE
El Paso Streetcar Project

No. EPSC-RFI- 00355 DATE: 4/13/2017

TITLE OCS Disconnect Switch Installation Issue

SPEC: RESPONSE REQUIRED: 4/20/2017
DISCIPLINES AFFECTED: : :

[] Civil Drain/SWPPP [ Civil Structures [ MSF Architectural [] MSF Structures  [[] OCS System [ Signals/SPM/TCP
[] Civil Roadway O [[J MSF Drainage | B OCS - MSF Equip [1 Survey

[ Civil Track [J Landscape [C] MSF Electrical O [] OCS System - TPSS [C] Water/Waste Water
[ Civil Elec ] [] MSF Plumb/Mech [[] Other []

QUESTION:

Based on the existing conditions and limited mounting space in MSF Bay A, Bay B & Wash Bay, LKCNT has an issue of
installing OCS Disconnect switches. Please provide a solution to this issue.

Andy Ledesma

Cell: 1-678-301-0960

Aledesma@railworks.com

See attached installation drawings for approval.

REQUESTED BY: Armando Valero

RESPONSE
Add response below in expanding cell. Return response and any attachments to Janice.jaafari@aecom.com .
RESPONSE ASSIGNED TO:  Ethan Kim

The contractor proposed alternate locations for the disconnect switch, contactor control panel, and ETSs for Bay A, B, and
Wash is approved.

Will require change ~ List Plans

to plans/specs? and/or Specs
[ Yes [INo Affected:
RESPONDED BY: Ethan Kim DATE: 4/29/17
f (1 ] J‘/ !/
RESPONSE L .;’-/( M ol L/
APPROVED BY: : -‘ DATE: 5/1/2017
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June 29, 2017 — ~—N

Camino Real Regional Mobility Authority
300 N. Campbell, 2™ Floor

El Paso, TX 79901 gog Texas Street
El Paso, TX 79901

TRACKWORKS

Attn: Gilbert Gardner PE, ASQ CMQ/OE
Construction Manager

RE: El Paso Streetcar Infrastructure Project
Subject: Change Proposal 51 OCS Straddle Foundations

Paso Del Norte Trackworks (PDNT) is submitting pricing for the installation of the OCS Straddle
Foundations. These foundations were necessary because the designed foundations were in conflict with
existing communications lines. Thirteen of these foundations are located on Santa Fe between Paisano and
Father Rahm. The remaining four are located on Stanton between Arizona and California.

Paso Del Norte Trackworks (PDNT) is also submitting pricing for the exploratory potholing that was done in 10
locations. This potholing was necessary to investigate locations where the designed locations of OCS foundation
conflicted with existing utilities. Potholing was done in locations close to the design locations that were free
from utilities. This allowed for the OCS foundations to be placed in a location that worked with both the design
and existing utilities.

Pricing for the above scope of work is as follows and only includes the quantities/scope specifically identified
below:

Item Description QTty UOMm Unit Price Total
10 Straddle Cap 17 EA S 7,083.67 S  120,422.39
20 OCS Exploratory Potholing 1 LS S 64,653.22 S 64,653.22

Total $§ 185,075.61

Inclusions/Exclusions:

1) The drilled shaft portion has been billed according to the contract drill items.
2) Price includes Bonds, Builders Risk, and Franchise Tax.

If you have any questions regarding this submittal please feel free contact me at (520) 260-7779.

Sincerely,
A2
3 (’/

Anthony Alfonso
Project Manager
Paso Del Norte Trackworks

GRANITE |i%Zranoncs

Paso Del Norte Trackworks is a joint venture between Granite Construction Company and RailWorks Track Systems, Inc.



\ CHANGE PROPOSAL COST SUMMARY SHEET

/ \ Camino Real Regional Mobility Authority
* El Paso Streetcar Infrastructure Project
TRACKWORKS CHANGE PROPOSAL NO. 52

909 Texas Street OCS Straddle Foundations
El Paso, TX 79901 June 29, 2017
ltem Rate Amount Total Amount
A. Direct Costs (1+2+3+4) 165,289.57
1) Labor Cost $ 8,122.49
2) Subcontractor Cost $ 150,927.90
3) Equipment $ 6,239.18
4) Cost of Materials and Supplies $ -
B. Indirect Cost (a+b) 6,830.55
a) General Conditions % 6.701.00
b) Builder's Risk Insurance § 129.55
C. Overhead and Profit (Self Performed) (A-SUB) x Rate 15.00% 3,178.83
D. Overhead and Profit (Subcontractor) (SUB) x Rate 5.00% 7,546.40
E:; Taxes (C+D) x Rate (Franchise Tax) 0.950% 101.89
Bonds (Reimbursable w/ 15% Markup) (A+B+C+D+E) x Rate 1.150% 2,128.37
185,075.61

COST OF WORK (A+B+C+D+Bonds)

Prepared By:

/4

Signature

Anthony Alfonso

Printed Name

Project Manager

Title

June 29, 2017
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Cost Report

Granite Construction, Inc.

167

Nicodemus, Brian

Page 1 of 3

576965-051 OCS Straddle Foundations 06/29/2017 1:11 PM
Biditem STRADDLE CAP
Takeoff Qty: 17.000 EA
1 0 Bid Qty: 17.000 EA
Base Labor Burden Total Labor Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U, Cost 283.16 194.63 477.79 367.01 0.00 0.00 5,496.67 0.00 0.00 0.00 6,341.47
Total 4,813.71 3,308.78  8,122.49  6,239.18 0.00 0.00  93,443.40 0.00 0.00 0.00 107,805.07
Manhours Unit/MH MH/Unit $/MH Base Labor/MH Total Labor/MH Unit/CH
225.0000 0.0756 13.2353 479.1336 21.3943 36.1000 0.4250
Activity: 252037 Remove PCCP Quantity: 17
Base Labor Burden Total Labor  Equipment Perm Matls  Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 283.16 194.63 477.79 367.01 0.00 0.00 0.00 0.00 0.00 0.00 844.80
Total 4,813.71  3,308.78 8,122.49 6,239.18 0.00 0.00 0.00 0.00 0.00 0.00 14,361.67
Crew $/Unit Crew Hrs/Unit Units/Crew Hr $/Crew Hour Shifts Units/Shift Shifts/Unit $/5hift
844.8041 2.3529 0.4250 359.0418 5.0000 3.4000 0.2941 2,872.3340
Manhours Unit/MH MH/Unit Total Labor/MH Base Labor/Unit
225.0000 0.0756 13.2353 36.1000 283.1594
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZ5507 Street/Road Grading

Crew:

NotestAdaitiona

Resource

80406 WATER4
BO6PICKHROPE
80801PECKER
80802CAT950
L1LAB

00
O1GRDSET
03CAT950
06BCKHOE
TWATER

Activity:

252037

Remove PCCP Buck & Load

iired at

Description

Water Truck, 2 - 4 mgal
Oper 4 Pickup, 3/4 100/Day
Rental Backhoe w/hoeram
Loader, CAT 950 (3.75 - 4.0
LAB - GENERAL LABORER
4-MAN - OPERATOR
OP-GRADESETTER

OP-CAT 950 LOADER (3.75 - 4.
OP-BACKHOE/LOADER

TEAM - WATER TRUCK DRIVER

Prod: UH 0.425

Pcs/Wste
0.50
1.00
1.00
1.00
1.00
1.00
1.00
1.00
1.00
0.50

Eff: 100.00 Crew Hrs: 40.00

Quantity
20.00
45.00
40.00
40.00
40.00
45.00
40.00
40.00
40.00
20.00

Unit
HR
HR
HR
HR
MH
MH
MH
MH
MH
MH

Unit Cost
30.60
10.81
81.73
46.78
12.81
27.67
21.20
21.20
21.20
17.52

Quantity:

Labor Pcs:

Tax/OT %
100.00
100.00
100.00
100.00
100.00
105.56
100.00
100.00
100.00
100.00

5.50

Actual UC
30.60
10.81
81.73
46.78
25.37
46.82
36.41
36.41
36.41
31:57

Equipment Pcs: 3.50

Total
612.08
486.54
3,269.32
1,871.24
1,014.91
2,106.71
1,456.49
1,456.49
1,456.49

631.40

Calendar: 401

Notes: "

Resource

4STRADDLE

Activity:

Install Grade Beam w/bolts

85071500

85030000 Drilled Shafts
5 DPW-8 HPS-1 SPD Hrs/Shift: 8
k ed
Description Pcs/Wste

1.00

Quantity
17.00

Unit
EA

WC:

AZ5507

Unit Cost
5,000.00

Quantity:

Street/Road Grading

Tax/OT
100.00

17

Actual UC
5,000.00

Total
85,000.00

Calendar: 401

Notes: This

5 DPW-8 HPS-1 SPD

Hrs/Shift: 8

| ude th material and labor to

WC:

AZ5507

Street/Road Grading



576965-051 0CS Straddle Foundations 06/29/2017 1:11 PM Page 2 of 3
Resource Description Pcs/Wste Quantity  Unit Unit Cost Tax/OT % Actual UC Total
4STRADDLEBAR  Rebar for Straddle Foundatio 1.00 1.00 LS 8,443.40  100.00 8,443.40 8,443.40
Biditem OCS EXPLORATORY POTHOLING

Takeoff Qty: 1.000 LS

20 ity 1000 15
Base Labor Burden Total Labor  Equipment Perm Matls  Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 151.73 112.51 264.24 130.33 0.00 0.00 57,484.50 0.00 0.00 0.00 57,879.07
Total 151.73 112.51 264.24 130.33 0.00 0.00 57,484.50 0.00 0.00 0.00 57,879.07
Manhours Unit/MH MH/Unit S$/MH Base Labor/MH Total Labor/MH Unit/CH
8.0400 0.1244 8.0400 7,198.8893 18.8719 32.8657 0.5600

Activity: 241005 Pothole Support Quantity: 1

Base Labor Burden Total Labor  Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total

U, Cost 151.73 112.51 264.24 130.33 0.00 0.00 0.00 0.00 0.00 0.00 394.57

Total 151.73 112.51 264.24 130.33 0.00 0.00 0.00 0.00 0.00 0.00 394.57

Crew $/Unit Crew Hrs/Unit Units/Crew Hr $/Crew Hour Shifts Units/Shift Shifts/Unit $/Shift
394.5700 1.7857 0.5600 220.9610 0.2232 4.4800 0.2232 1,767.6877
Manhours Unit/MH MH/Unit Total Labor/MH Base Labor/Unit

8.0400 0.1244 8.0400 32.8657 151.7300

Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZ5507 Street/Road Grading
Crew: 241005 Pothole Utilities Prod: UH 0.56 Eff: 100.00 Crew Hrs: 1.79 Labor Pcs:  4.50  Equipment Pcs: 2.50
Notes:; Fothole Support is GCC time to backfill the hole from hydr

1gu HR per

Resource Description Pcs/Wste Quantity Unit Unit Cost  Tax/OT % Actual UC Total
B0406WATER4  Water Truck, 2 - 4 mgal 0.50 0.89 HR 30.60 100.00 30.61 27.24
8060PER4PU  Operator FM w/pickup 100/day 1.00 1.79 HR 10.81  100.00 10.81 19.35
80802CAT950 Loader, CAT 950 (3.75 - 4.0 1.00 1.79 HR 46.78  100.00 46.78 83.74
LIWACK LAB - JUMPING JACK COMP LABO 2.00 3.57 MH 12.81  100.00 25.37 90.57
00 4-MAN - OPERATOR 1.00 1.79 MH 27.67  100.00 44,92 80.41
03CAT950 OP-CAT 950 LOADER (3.75 - 4. 1.00 1.79 MH 21.20 100.00 36.41 65.17
TWATER TEAM - WATER TRUCK DRIVER 0.50 0.89 MH 17.52  100.00 31.56 28.09
Activity: 85064500 Potholing Quantity:

Base Labor Burden Total Labor Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total

U. Cost 0.00 0.00 0.00 0.00 0.00 0.00 574.85 0.00 0.00 0.00 574.85

Total 0.00 0.00 0.00 0.00 0.00 0.00  57,484.50 0.00 0.00 0.00 57,484.50
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZ5507 Street/Road Grading
Notes: Misc Explorat ng ror OCS Foundations i
Resource Description Pcs/Wste Quantity  Unit Unit Cost  Tax/OT % Actual UC Total
4POTHOLE Pothole Kansas/Texas 1.00 1.00 LS 3,797.50  100.00 3,797.50 3,797.50
4POTHOLE10  Pothole Franklin/Mesa 1.00 1.00 LS 13,412.50  100.00 13,412.50 13,412.50
4POTHOLEZ  Pothole Franklin/Kansas 1.00 1.00 LS 3,072.50  100.00 3,072.50 3,072.50
4POTHOLE3  Pothole Paisano/Santa Fe 1.00 1.00 LS 3,072.50 100.00 3,072.50 3,072.50



576965-051 OCS Straddle Foundations 06/29/2017 1:11 PM Page 3 of 3
4POTHOLE4  Pothole Glory/Mesa 1.00 1.00 LS 8,092.50  100.00 8,092.50 8,092.50
4POTHOLES  Pothole Kansas/Father Rahm 1.00 1.00 LS 6,155.00  100.00 6,155.00 6,155.00
4POTHOLE6  Pothole Santa Fe/Main 1.00 1.00 LS 9,002.00 100.00 9,002.00 9,002.00
4POTHOLE7  Pothole Santa Fe/Overland 1.00 1.00 LS 1,510.00  100.00 1,510.00 1,510.00
4POTHOLE8  Pothole Kansas/Overland 1.00 1.00 LS 4,610.00 100.00 4,610.00 4,610.00
4POTHOLE9  Pothole Kansas/Myrtle 1.00 1.00 LS 4,760.00  100.00 4,760.00 4,760.00
Report Summary
Base Labor Burden Total Labor Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
Total 4,965 3,421 8,387 6,370 0 0 150,928 0 0 0 165,684
Job Notes

2015 AZ Equipment
Labor Rates Updated on 10-28-14 by RP.
W/C = §8.55/ $100/payroll

PL/PD =59.93 / $100/payroll
H&W=5$8.31/MH

Calendars Used In Estimate

401 5 DPW-8 HPS-1 SPD



Cost Report

Granite Construction, Inc. 167 Nicodemus, Brian

Page 1 of 4

576965-051 OCS Straddle Foundations 06/29/2017 1:15 PM
Biditem BASE BID GENERAL ACCOUNT
Takeoff Qty: 1.000 LS
9 1 0000 Bid Qty: 1,000 LS
Base Labor Burden Total Labor  Equipment  Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 3,974.89 382.32  4,357.21 795.28 625.10 203.00 720.00 0.00 0.00 0.00 6,700.59
Total 3,974.89 382.32  4,357.21 795.28 625.10 203.00 720.00 0.00 0.00 0.00 6,700.59
Manhours Unit/MH MH/Unit $/MH Base Labor/MH Total Labor/MH Unit/CH
17.0000 0.0588 17.0000 394.1524 233.8171 256.3065 0.0000
Biditem ADMINISTRATIVE SALARIES
Takeoff Qty: 1.000 LS
9 1 0 1 0 1 Bid Qty: 1.000 LS
Base Labor Burden Total Labor  Equipment Perm Matls  Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 0.00 0.00 0.00 0.00 0.00 203.00 0.00 0.00 0.00 0.00 203.00
Total 0.00 0.00 0.00 0.00 0.00 203.00 0.00 0.00 0.00 0.00 203.00

Activity: 170308 T&D Allocation

Quantity:

250

Base Labor Burden Total Labor  Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 0.00 0.00 0.00 0.00 0.00 0.81 0.00 0.00 0.00 0.00 0.81
Total 0.00 0.00 0.00 0.00 0.00 203.00 0.00 0.00 0.00 0.00 203.00
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZZERO WC Set to Zero Indirect Calc
Resource Description Pcs/Wste Quantity  Unit Unit Cost Tax/OT % Actual UC Total
3*THEDI Craft EDI 2015 1.00 250.04 MH 0.75 108.25 0.81 203.00
3AA3401 Salary EDI 2015 1.00 0.00 MO 126.00 108.25 0.00 0.00
Biditem FIELD OPERATIONS & WAGES

Takeoff Qty: 1.000 LS

9 1 0 1 1 0 Bid Qty: 1.000 LS

Base Labor Burden Total Labor  Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 0.00 0.00 0.00 0.00 0.00 0.00 720.00 0.00 0.00 0.00 720.00
Total 0.00 0.00 0.00 0.00 0.00 0.00 720.00 0.00 0.00 0.00 720.00

Activity: 110100 Quality Control Personnel

Base Labor Burden Total Labor  Equipment Perm Matls Const Matls
U. Cost 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 0.00
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC:
Notes: Additional testing for Cr

) ] ¥ ' s

Resource Description Pcs/Wste Quantity  Unit
3MISC.CORE  Core Barrel Allowance 1.00 0.00 DY
4685.005 QC Tech ST W/ Pickup 1.00 6.00 HR
4685.010 QC Tech OT W/ Pickup 1.00 0.00 HR
4685.015 QC Tech Trip Charges 1.00 0.00 EA

Quantity:

23

Sub Hauling GC Matl  JV Partner Total

31.30 0.00 0.00 0.00 31.30

720.00 0.00 0.00 0.00 720.00
AZ5507 Street/Road Grading

Unit Cost  Tax/OT % Actual UC Total

60.00 108.25 0.00 0.00

40.00 100.00 40.00 240.00

65.00 100.00 0.00 0.00

20.00 100.00 0.00 0.00
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4685.020 QC Tech Per Diem 1.00 0.00 DY 70.00 100.00 0.00 0.00
4685.025 QC Proctor Standard 1.00 0.00 EA 135.00 100.00 0.00 0.00
4685.030 QC Concrete Compression Test 1.00 24.00 EA 20.00 100.00 20.00 480.00
4685.035 QC PI/Gradation 1.00 0.00 EA 130.00 100.00 0.00 0.00
4685.065 QC Weekly Reports 1.00 0.00 WK 0.00 100.00 0.00 0.00
Biditem GENERAL PROJECT EXPENSES
Takeoff Qty: 1.000 LS
9 1 0 1 70 Bid Qty: 1.000 LS
Base Labor Burden Total Labor  Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 2,445 .24 251.54  2,696.78 795.28 625.10 0.00 0.00 0.00 0.00 0.00 4,117.16
Total 2,445.24 251.54  2,696.78 795.28 625.10 0.00 0.00 0.00 0.00 0.00 4,117.16
Manhours Unit/MH MH/Unit S$/MH Base Labor/MH Total Labor/MH Unit/CH
17.0000 0.0588 17.0000 242.1859 143.8376 158.6341 0.0588

Activity: 120203 Hourly Subsistence Quantity: 250

Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZZERO WC Set to Zero Indirect Calc

Notes; Hourly Subsistence = $7.50/MH

Resource Description Pcs/Wste  Quantity Unit Unit Cost  Tax/OT % Actual UC Total
Z*TH Total Labor Hours 1.00 250.04 LBHR 7.50 100.00 7.65 1,912.06
Activity: 170100 Small Tools Quantity:

Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: & WC: AZZERO WC Set to Zero Indirect Calc

Notes: $2.5/MH

Resource Description Pcs/Wste  Quantity  Unit Unit Cost  Tax/OT % Actual UC Total
2*TH Total Labor Hours 1.00 250.04 LBHR 2.50 100.00 2.50 625.10

Activity: 170399 Holiday Pay Quantity: Unit: MH
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: & WC: AZZERO WC Set to Zero Indirect Calc
Resource Description Pcs/Wste Quantity Unit Unit Cost Tax/OT % Actual UC Total
Z*TH Total Labor Hours 1.00  250.04 LBHR 0.65 100.00 0.66 165.72
Activity: 231505 Provide Daily Access Quantity: 17
Base Labor Burden Total Labor Equipment Perm Matls Const Matls Sub Hauling GC Matl JV Partner Total
U. Cost 21.62 14.80 36.41 46.78 0.00 0.00 0.00 0.00 0.00 0.00 83.19
Total 367.46 251.54 619.00 795.28 0.00 0.00 0.00 0.00 0.00 0.00 1,414.28
Crew $/Unit Crew Hrs/Unit Units/Crew Hr $/Crew Hour Shifts Units/Shift Shifts/Unit S/shift
83.1929 1.0000 1.0000 83.1929 17.0000 1.0000 1.0000 83.1929
Manhours Unit/MH MH/Unit Total Labor/MH Base Labor/Unit
17.0000 1.0000 1.0000 36.4118 21.6153
Calendar: THR 1 Hour of Straight Time Hrs/Shift: 1 WC: AZ5507 Street/Road Grading
Crew: 231505 Provide Daily Access  Prod: S 17 Eff: 100.00 Crew Hrs: 17.00 Labor Pcs:  1.00  Equipment Pcs: 1.00
Notes: Figure 1 Hr/ea to set fence at each location
Resource Description Pcs/Wste Quantity Unit Unit Cost  Tax/OT % Actual UC Total
B0B02CAT950 Loader, CAT 950 (3.75 - 4.0 1.00 17.00 HR 46.78  100.00 46.78 795.28
03CAT950 OP-CAT 950 LOADER (3.75 - 4. 1.00 17.00 MH 21.20  100.00 36.41 619.00

Biditem LICENSES/FEES/BONDS
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Takeoff Qty: 1.000 LS
9 1 0 1 75 Bid Qty: 1.000 LS

Activity: 175300 Contract Bond Quantity: 19.1
Calendar:401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZ5507 Street/Road Grading
Notes; Cost calculated on cover sheet
Resource Description Pcs/Wste Quantity  Unit Unit Cost Tax/OT % Actual UC Total
2BOND Granite Bon 4.71/1000 + Marg 1.00 0.00 M$ 5.23  100.00 0.00 0.00
Biditem CLEARING/OFFSET ACCOUNTS
Takeoff Qty: 1.000 LS

910190 . 0 1

Base Labor Burden Total Labor  Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total
U. Cost 1,529.65 130.78  1,660.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,660.43
Total 1,529.65 130.78  1,660.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,660.43

19.1

Activity: 175210 Builders Risk Premium Quantity:

Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 Ww(C: AZ5507 Street/Road Grading

Notes: Cost calculated on the cover sheet,

Resource Description Pcs/Wste  Quantity Unit Unit Cost  Tax/OT % Actual UC Total
2Z ALLOWANCES 1.00 0.00 LS 0.00 100.00 0.00 0.00

Activity: 190995 Area/Region Supervision Quantity:
Calendar: 401 5 DPW-8 HPS-1 SPD Hrs/Shift: 8 WC: AZ8742 Salesmen
Resource Description Pcs/Wste Quantity  Unit Unit Cost Tax/OT % Actual UC Total
I*TH Total Labor Hours 1.00  250.04 LBHR 6.00 100.00 6.64 1,660.43

Report Summary
Base Labor Burden Total Labor Equipment Perm Matls Const Matls Sub Hauling GC Matl  JV Partner Total

Total 3,975 382 4,357 795 625 203 720 0 0 0 6,701

Job Notes
2015 AZ Equipment

Labor Rates Updated on 10-28-14 by RP.
W/C = $8.55/ $100/payroll

PL/PD = $9.93 / §100/payroll
H&W=58.31/MH
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Calendars Used In Estimate

401 5 DPW-8 HPS-1 SPD
1HR 1 Hour of Straight Time



	RESO-17-PdNT Change Order #18 (07.09.17)
	CAMINO REAL REGIONAL MOBILITY AUTHORITY
	BOARD RESOLUTION
	PASSED AND APPROVED THIS 12PTHP DAY OF JULY, 2017.

	chg 018 OCS

