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Borderland Expressway Project Update



Project Description

The Borderland Expressway Project
consists of Texas (Northeast Parkway)
and New Mexico (NM404 & NM213)
components.

The Northeast Parkway Project is new
construction, while NM activities mainly
consist of upgrades to existing
roadways (reconstruction/widening).
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Project Status

• TxDOT is managing the development of the Northeast Parkway.
• Environmental Assessment is ongoing with a public hearing to

present findings scheduled for Fall/Winter 2018 and approval
anticipated for Spring 2019.

• NMDOT is working on the sections of Borderland Expressway that
are located in New Mexico.

• Funding has been allocated to NMDOT from the El Paso
Metropolitan Planning Organization (MPO) for certain
improvements.

• The MPO has included Texas and New Mexico elements from
Borderland Expressway into the El Paso MPO 2045 Destino
Metropolitan Transportation Plan.
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Project Status

• TxDOT hired a consultant team (HNTB) to manage the submission of
a grant application for the Borderland Expressway Project through
the INFRA Grant Program.

• HNTB continues development of the INFRA application.

• CRRMA Board directed staff to serve as the lead on the
development of a Memorandum of Understanding (MOU) for
project stakeholders.

• A draft MOU has been developed and will continue to be revised
with input from coalition members, as the project develops.
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Recent Developments

• A project briefing was presented to the governing board of the El
Paso MPO (Transportation Policy Board, TPB) and a request was
made for a resolution of support on September 21. The TPB
requested that the item be routed through its Transportation
Project Advisory Committee (TPAC).

• Rep. Pickett provided a project briefing to the governing board of
the Texas Department of Transportation on September 27. During
the briefing, Rep. Pickett requested that staff consider this project
as a candidate for pass through financing – similar to the State Spur
601 Project financing.
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Recent Developments

• Project briefings were made to two TPAC meetings and the item
returned to the TPB on November 16. The resolution of support
was approved.

• Follow up meetings were held with the City of El Paso’s Economic
Development Department regarding the possibility of the City
updating the Transportation Reinvestment Zone No. 3 projections.

• A project update was provided to Rep. Morgan on December 10.
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Recent Developments
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Questions?

Camino Real Regional Mobility Authority
801 Texas Avenue

El Paso, Texas 79902
(915) 212-1072
info@crrma.org
www.crrma.org
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http://twitter.com/
https://www.facebook.com/
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