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The Mission Ridge Boulevard Phase 2 Project is an El Paso County
project from the 2013 El Paso County Comprehensive Mobility Plan
that is being managed by the CRRMA. The Project was awarded in June
of 2019 to J.A.R. Construction, Inc. in the total amount of
$5,162,216.00. The Project includes two main components:

– Construction of a new segment of Mission Ridge that will connect two existing
segments of the roadway; and

– Construction of infrastructure for El Paso Water on Pellicano Drive, in
anticipation of the Pellicano Drive Widening Project that will begin soon.
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Mission Ridge 
Phase II

Pellicano Dr.
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The construction activities related to this Project along Pellicano Drive,
when coupled with related construction activities in the area, most of
which are part of the 2013 El Paso County Comprehensive Mobility
Plan have created traffic concerns for area residents and businesses.

In response, El Paso County Commissioners Court directed County staff
to identify options to mitigate such traffic issues. County staff, working
with the Mission Ridge contractor, identified three options:

– Option 1: Construct a temporary Northern Relief Route;
– Option 2: Expedite construction of Mission Ridge Blvd., Phase 2; or
– Option 3: Construct additional (reversible) lane along Pellicano.
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On January 13, 2020 the Commissioners Court directed staff to pursue
Option 1 - construction of a temporary northern relief route from
Pellicano to Vista del Sol. The work includes 6” of base material,
primecoat and 2” of asphalt, for a total construction cost of $500,000
and will take between 4-6 weeks.

The work will be done as Change Order No. 1 to the Mission Ridge
construction agreement. However, additional striping and a traffic light
at Pellicano will be added under a separate change order later, using
project contingency funds.

Additional construction management services by Atkins ($) will be
added to the project through an amendment to their work
authorization.
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Requested Board Action

MOTION to approve CRRMA Board Resolutions to authorize the:

• Chair to execute a First Amendment to the Interlocal Agreement
with El Paso County for the additional funding necessary to
construct a temporary northern relief route;

• Executive Director to execute Change Order No. 1 with J.A.R.
Construction, Inc. for the construction of a temporary northern
relief route; and

• Executive Director to execute Amendment No. 1 to Work
Authorization No. 27.7 with Atkins North America, Inc. for additional
oversight services for the construction of a northern relief route.
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Questions?

Camino Real Regional Mobility Authority
801 Texas Avenue

El Paso, Texas 79901
(915) 212-1072
info@crrma.org
www.crrma.org
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