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2013 El Paso County 
Comprehensive Mobility Plan

AGENDA 
• 2013 CMP Project Map
• Project Listing
• Project Updates 
– Projects in Design 
– Projects under Construction 
– Projects Constructed 
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2013 CMP Project Map

3



2013 CMP Project List
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Projects in Design:
v Darrington Rd. (From Eastlake to Pellicano)

Projects under Construction:
v Pellicano (From LP-375 to Darrington Rd.)
v Mission Ridge II (From Mission Ridge I to  ½ mile south)

Completed Projects:
v Greg/Edgemere (From Edgemere Blvd. east to Greg Rd.)
v Old Hueco Tanks (From North Loop to I-10) 
v El Camino Real de Tierra Adentro National Historic Trail
          (Along SH 20 from Chicken Rd. to NM/TX state line)
v Eastlake 2 (From Darrington Rd. to Horizon Blvd)
v Rojas Dr. (From Bill Burnett Dr. to Eastlake Blvd.)
v Vista Del Sol Dr. (From Loop 375 to Cherrington Dr.) 
v Eastlake I (From I-10 to Darrington Rd.) 



Projects in Design 
– Darrington Road
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Projects in Design 
– Darrington Road
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• Widen to a 4 lane divided roadway  
from Eastlake to Pellicano

• PS&E Contract amount $1,063,474.28
• Invoiced to Date             $1,046,473.09
• Preliminary concrete design
• Construction Estimate - $21M 
• Anticipated Letting – Winter 2024



Projects in Construction 
– Pellicano Drive
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Projects in Construction 
– Pellicano Drive
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• 6 lane divided roadway with bike lanes, hike and bike trail, 
illumination and landscaping

• JAR Concrete
• Contract Amount               $21,655,645.80
• Contract Amount (w/COs)              $22,183,591.43
• Invoiced to Date               $10,515,647.20
• Complete to Date               47.40%
• Maintain traffic control signs & barricades due to default 

process 



Projects in Construction
– Pellicano Drive
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Near Joe Battle Intersection – Looking East



Projects in Construction
– Pellicano Drive
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Mission Ridge Blvd. – Looking North



Projects in Construction
– Pellicano Drive
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Sun Fire Intersection – Looking West



Projects in Construction
– Mission Ridge Phase II
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Projects in Construction
– Mission Ridge Phase II
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• 6 lane divided roadway with raised median, asphalt pavement, 
curb and gutter, sidewalk, landscaping, illumination and storm 
drainage

• JAR Concrete
• Contract Amount               $5,162,216.00
• Contract Amount (w/COs)             $5,831,054.67
• Invoiced to Date               $5,551,541.48
• Complete to Date   95. 21%
• Constructing rock wall
• Damaged Pipe Repair (Stopped)
• Completed sanitary sewer line



Projects in Construction
– Mission Ridge Blvd. Phase II 
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Striping by the County of El Paso



Completed Projects
– Eastlake Phase I
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Completed Projects
– Eastlake Phase I
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• Widen to 6 lane divided roadway with raised median (I-10 to 
Darrington Rd.)

• JD Abrams, LLP
• Contract Amount                     $23,653,752.53
• Contract Amount (w/COs)     $ 25,786,632.50
• Invoiced to Date                       $25,786,632.50
• Complete to Date                     100.00%
• Roadway open to traffic
• Project is completed.



Completed Projects
– Vista Del Sol Dr. 
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Completed Projects
– Vista Del Sol Dr. 
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• Widen to a 4 lane divided roadway from LP375 to Cherrington Dr.   
• Bain Construction
• Contract Amount   $4,582,190.00
• Contract Amount (w/COs)              $4,989,486.70
• Invoiced to Date   $4,989,486.70
• Complete to Date   100%
• Open to traffic
• Project is complete



Completed Projects
– Greg/Edgemere Extension
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Completed Projects
– Greg/Edgemere Extension
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• Greg/Edgemere Extension – 4 lanes divided w/ bike lanes 
(Edgemere Blvd east 1.3 miles to Greg Rd.)

• CRRMA funding the construction via payment to County – 
$ 2,475,819.14 

• Work done thru a County Developer Participation 
Agreement

• Open to traffic
• Project is complete



Completed Projects
– Old Hueco Tanks Road
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Completed Projects
– Old Hueco Tanks Road
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• New 4 lane divided roadway – Signed as Nuevo Hueco 
Tanks Road

• International Eagle Enterprises, Inc.
• Contract Amount   $7,520,127.90
• Contract Amount (w/COs)              $7,601,890.60
• Invoiced to Date   $7,601,890.60
• Complete to Date   100.00%
• Open to traffic
• Project is completed 



Completed Projects
– Camino Real National Historic Trail

23



Completed Projects 
– Camino Real National Historic Trail
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• Historic signage from San Elizario to Anthony, Texas
• Lesna Construction Inc.
• Contract Amount                    $157,685.00
• Adjusted Contract Amount
     With Change Orders               $157,187.88
• Invoiced to Date                      $157,187.88
• Complete to date                    100%
• Project is complete



Completed Projects 
– Eastlake Phase 2
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Completed Projects 
– Eastlake Phase 2
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• Widen to a 6 lane divided roadway (Darrington Rd. to 
Horizon Blvd.)

• Jordan Foster Construction
• Contract Amount   $13,464,149.00
• Adjusted Contract Amount
     With Change Orders                         $13,772,538.58
• Invoiced to Date   $13,772,538.58
• Complete to Date   100%
• Project is complete



Completed Projects
– Rojas Drive
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Completed Projects
– Rojas Drive 
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• Widen Rojas to a 6 lane divided roadway (El Paso City limits 
to Eastlake Blvd.)

• Horizone Construction, LTD
• Contract Amount   $3,843,033.70
• Contract Amount (w/COs)              $3,905,601.55
• Invoiced to Date   $3,905,601.55
• Complete to Date   100%
• Project is complete



Questions?

Camino Real Regional Mobility Authority
801 Texas Avenue

El Paso, Texas 79901
(915) 212-1072
info@crrma.org
www.crrma.org 
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