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FABENS SIDEWALKS PROJECT 
QUESTIONS AND ANSWERS 
POSTED – OCTOBER 5, 2023 

 
1. Can you provide the time determination schedule for this project? 

 
Yes, time determination schedule attached.  
 

2. With bidder’s having to be TX DOT Pre-Qualified, Is Volume 1 Section L. Qualification 
and Financial Disclosure Statement required? If so, will it be required at the time of the 
bid submission or at the time of contract execution? 
 
The Qualification and Financial Disclosure Statement will not be required. 
 

3. Is there a Pre-Bid Meeting?  It does not state in ITB.  
 
There will be no Pre-Bid Meeting. 
 

 
 

 
 
 
 

[END OF Q&A DOCUMENT] 



Activity Name Original
Duration

Start Finish

Total 150 01-Feb-24 28-Aug-24

Fabens Sidewalk 150 01-Feb-24 28-Aug-24
PRELIMINARY 15 01-Feb-24 21-Feb-24

Notice To Proceede 1 01-Feb-24* 01-Feb-24
Mobilization 14 02-Feb-24* 21-Feb-24

PHASE 1- G AVE 34 21-Feb-24 08-Apr-24
Prep ROW 2 21-Feb-24* 22-Feb-24
Set-Up SWPPP 2 21-Feb-24* 22-Feb-24
Demolition Sidewalks & Driveways 1 23-Feb-24* 23-Feb-24
Prepare Sidewalk Subgrade 5 26-Feb-24* 01-Mar-24
Install Curb & Gutter 2 01-Mar-24* 04-Mar-24
Place Sidewalks / Ramps 15 05-Mar-24* 25-Mar-24
Place Driveways 4 26-Mar-24* 29-Mar-24
Final Grading 1 01-Apr-24* 01-Apr-24
Install Signs 2 02-Apr-24* 03-Apr-24
Install Pavement Markings 2 04-Apr-24* 05-Apr-24
Clean Project Area 1 08-Apr-24* 08-Apr-24

PHASE 2- WALKER AVE 28 08-Apr-24 15-May-24
Prep ROW 2 08-Apr-24* 09-Apr-24
Set-Up SWPPP 2 08-Apr-24* 09-Apr-24
Demolition Sidewalks & Driveways 3 09-Apr-24* 11-Apr-24
Prepare Sidewalk Subgrade 5 11-Apr-24* 17-Apr-24
Install Curb & Gutter 2 17-Apr-24* 18-Apr-24
Place Sidewalks / Ramps 13 18-Apr-24* 06-May-24
Place Driveways 5 06-May-24* 10-May-24
Final Grading 2 10-May-24* 13-May-24
Install Signs 2 13-May-24* 14-May-24
Install Pavement Markings 2 14-May-24* 15-May-24
Clean Project Area 1 15-May-24* 15-May-24

PHASE 3- 5TH ST 25 15-May-24 18-Jun-24
Prep ROW 2 15-May-24* 16-May-24
Set-Up SWPPP 2 15-May-24* 16-May-24
Demolition Sidewalks & Driveways 1 16-May-24* 16-May-24
Prepare Sidewalk Subgrade 5 17-May-24* 23-May-24
Install Curb & Gutter 2 23-May-24* 24-May-24
Place Sidewalks / Ramps 12 24-May-24* 10-Jun-24
Place Driveways 4 10-Jun-24* 13-Jun-24
Final Grading 2 13-Jun-24* 14-Jun-24
Install Signs 2 14-Jun-24* 17-Jun-24
Install Pavement Markings 2 17-Jun-24* 18-Jun-24
Clean Project Area 1 18-Jun-24* 18-Jun-24

PHASE 4- MIKE MAROS ST 27 18-Jun-24 24-Jul-24
Prep ROW 2 18-Jun-24* 19-Jun-24
Set-Up SWPPP 2 18-Jun-24* 19-Jun-24
Demolition Sidewalks & Driveways 1 19-Jun-24* 19-Jun-24
Prepare Sidewalk Subgrade 5 20-Jun-24* 26-Jun-24
Install Curb & Gutter 2 26-Jun-24* 27-Jun-24
Place Sidewalks / Ramps 13 27-Jun-24* 15-Jul-24
Place Driveways 4 15-Jul-24* 18-Jul-24
Final Grading 2 18-Jul-24* 19-Jul-24
Install Signs 2 19-Jul-24* 22-Jul-24
Install Pavement Markings 2 22-Jul-24* 23-Jul-24
Clean Project Area 1 24-Jul-24* 24-Jul-24

PHASE 5- ASPEN HILLS 26 24-Jul-24 28-Aug-24
Prep ROW 2 24-Jul-24* 25-Jul-24
Set-Up SWPPP 2 24-Jul-24* 25-Jul-24
Demolition Sidewalks & Driveways 1 26-Jul-24* 26-Jul-24
Prepare Sidewalk Subgrade 5 29-Jul-24* 02-Aug-24
Place Sidewalks / Ramps 12 02-Aug-24* 19-Aug-24
Place Driveways 5 20-Aug-24* 26-Aug-24
Final Grading 2 26-Aug-24* 27-Aug-24
Clean Project Area 1 27-Aug-24* 27-Aug-24
Install Signs 2 27-Aug-24* 28-Aug-24

Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 tr 4, 2024

28-Aug-24, Total

28-Aug-24, Fabens Sidewalk
21-Feb-24, PRELIMINARY

Notice To Proceede
Mobilization

08-Apr-24, PHASE 1- G AVE
Prep ROW
Set-Up SWPPP

Demolition Sidewalks & Driveways
Prepare Sidewalk Subgrade

Install Curb & Gutter
Place Sidewalks / Ramps

Place Driveways
Final Grading

Install Signs
Install Pavement Markings

Clean Project Area
15-May-24, PHASE 2- WALKER AVE

Prep ROW
Set-Up SWPPP

Demolition Sidewalks & Driveways
Prepare Sidewalk Subgrade

Install Curb & Gutter
Place Sidewalks / Ramps

Place Driveways
Final Grading

Install Signs
Install Pavement Markings
Clean Project Area

18-Jun-24, PHASE 3- 5TH ST
Prep ROW
Set-Up SWPPP
Demolition Sidewalks & Driveways

Prepare Sidewalk Subgrade
Install Curb & Gutter

Place Sidewalks / Ramps
Place Driveways

Final Grading
Install Signs

Install Pavement Markings
Clean Project Area

24-Jul-24, PHASE 4- MIKE MAROS ST
Prep ROW
Set-Up SWPPP
Demolition Sidewalks & Driveways

Prepare Sidewalk Subgrade
Install Curb & Gutter

Place Sidewalks / Ramps
Place Driveways

Final Grading
Install Signs

Install Pavement Markings
Clean Project Area

28-Aug-24, PHASE 5- ASPEN HILLS
Prep ROW
Set-Up SWPPP

Demolition Sidewalks & Driveways
Prepare Sidewalk Subgrade

Place Sidewalks / Ramps
Place Driveways

Final Grading
Clean Project Area

Install Signs

"

Contract Time Determination

FABENS SIDEWALK PROJECT
CSJ: 0924-06-648

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 1 TASK filter: All Activities
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07/27/23

jose.reyes
Text Box
Project Start : Feb 1, 2024 
Estimated Project Completion: August 28, 2024 Project Duration: 150 Working Days
Calendar: 5 Day Work Week
Barricades: 8 Months


