



CAMINO REAL
REGIONAL MOBILITY
AUTHORITY

CRRMA BOARD PRESENTATION

2013 EL PASO CMP RECENT CHANGE ORDERS

Edgar Fino
December 12, 2018

Camino Real Regional Mobility Authority



CRRMA CHANGE ORDERS

A CRRMA Board Resolution dated February 14, 2018 authorized the Executive Director to approve individual construction change orders in amounts up to and including \$100,000 without prior Board approval; provided that a report is provided to the Board at the next meeting on any such approvals granted.

The information on the following slides identify two change orders for one El Paso County Comprehensive Mobility Plan project that were approved pursuant to the referenced Board Resolution since the last CRRMA Board meeting.








Old Hueco Tanks Road






2013 EL PASO COUNTY COMPREHENSIVE MOBILITY PLAN

PROJECTS

VRF I

-  Old Hueco Tanks Road
-  Eastlake Phase II
-  Rojas Drive
-  Greg/Edgemere Extension
-  Mission Ridge Boulevard
-  Vista del Sol Drive
-  Darrington Road

VRF II

-  Eastlake Phase I
-  Pellicano Drive
-  Mission Ridge Boulevard Phase II



Old Hueco Tanks Road

CO	Description	Cost	Status
#1	Cast in Place Box Culverts	\$0.00	Approved
#2	Cast in Place Manholes and Inlets	\$0.00	Approved
#3	Irrigation Source for landscaping	\$5,671.10	Approved
#4	North Loop Illumination poles in conflict	\$19,905.00	Approved
#5	EP Community College Driveway	\$0.00	Deleted
#6	New median crossover funded by Developer	\$41,652.50	Approved
#7	Illumination poles at gateway in conflict with intersection. Relocate 1 pole. Remove 1 pole.	\$10,356.26	Approved
	Subtotal	\$77,584.86	

Old Hueco Tanks Road

CO	Description	Cost	Status
#8	Removal of existing inlets in conflict with roadway	\$5,026.06	Approved
#9	Rework pond #3 and provide concrete lined ditch	\$139,155.44	Approved
#10	Contractor to provide access traffic control for affected property owner	\$18,583.16	Approved
#11	Adding extra roadway signs	\$31,560.66	Approved
#12	Roadway name change to "Nuevo Hueco Tanks Blvd."	\$10,509.74	Approved
#13	Relocation of existing signal controller box	\$28,144.00	Approved
#14	Paving Surface Prep & additional Striping	\$26,857.92	Approved
#15	Add Time for Surface Prep & revise time statement	\$0.00	Approved
#16	Electric charges and two transformers	\$3,646.78	Approved
	Total CO Approved	\$341,068.62	
	Total Project Bid Cost	\$7,520,127.90	
	Total CO / Total Project Bid Cost	4.54%	

Questions?

Camino Real Regional Mobility Authority

801 Texas Avenue

El Paso, Texas 79901

(915) 212-1072

info@crrma.org

www.crrma.org

