

CAMINO REAL REGIONAL MOBILITY AUTHORITY BOARD RESOLUTION

WHEREAS, the Camino Real Regional Mobility Authority (CRRMA) entered into a construction contract dated September 23, 2019 (Contract) with J.A.R. Construction, Inc. for the construction of the Mission Ridge Boulevard, Phase 2 Project (Project);

WHEREAS, the CRRMA is developing the Project in coordination with El Paso County as part of the 2013 El Paso County Comprehensive Mobility Plan and the County has requested that a northern relief route be added to the Project, which will serve as a temporary traffic relief measure for the Project to assist in traffic movements in the area; and

WHEREAS, the CRRMA and J.A.R. Construction, Inc. therefore desire to execute a change order to memorialize the request for the construction of a northern relief route as part of the Contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CAMINO REAL REGIONAL MOBILITY AUTHORITY:

THAT the Executive Director is hereby authorized to execute Change Order No. 1 with J.A.R. Construction, Inc., including any additional documents or materials as may be necessary, regarding the addition of a northern relief route to the Mission Ridge Blvd., Phase 2 Project.

PASSED AND APPROVED THIS 12TH DAY OF FEBRUARY 2020.

**CAMINO REAL REGIONAL
MOBILITY AUTHORITY**

Joyce A. Wilson, Chair

ATTEST:

Joe R. Fernandez, Board Secretary

APPROVED AS TO CONTENT:

Raymond L. Telles, Executive Director