



CAMINO REAL
REGIONAL MOBILITY
AUTHORITY

CRRMA BOARD PRESENTATION

FABENS AIRPORT T-HANGARS PROJECT

Robert Studer
August 12, 2026

Fabens Airport T-Hangars Project

AGENDA


- Project Purpose
- Project Background
- Project Timelines
- Questions?




Project Purpose

- The Fabens Airport T-Hangars Project is an El Paso **County project**
- The Project was originally designed and advertised for construction in 2024 but the **bids received were in excess of the construction budget**; the project was revised to be re-advertised
- Construction project budget will come from **El Paso County**
- The CRRMA managed the **design** and will provide **construction management** services for the project
- Project design was completed through the CRRMA's **IDC Program (Huitt-Zollars)** and construction management will be completed by the CRRMA through one of its **GEC teams (AtkinsRéalis)**

Project Location



Project Location



Project Scope

The original project advertised in 2024 included civil work plus four T-hangar buildings (ten T-hangars each) and one box hangar. This 2026 project includes only the prep work for an initial expansion of hangar capacity at the Fabens Airport.

Specifically, this project provides the civil work needed to prepare for a future installation of one T-hangar building (ten individual hangars), including the construction of a new apron, safety illumination, parking, taxiway connectors, storm drain, pond, pavement markings and signage improvements.

Project Roles

- **Role of the County**

- Provide construction **funding** for the project
- Provide Owner **decisions/guidance** for project issues that need resolution and/or input

- **Role of the CRRMA**

- **Prepare and let** project for construction bids
- Provide **construction management** services consisting of oversight, engineering testing, inspection and record keeping

Procurement Timeline

- August 23, 2026 – First Advertisement for Bid (proposed)
- August 30, 2026 – Second Advertisement for Bid (proposed)
- September 22, 2026 – Bids to be Opened (proposed)
- October 14, 2026 – CRRMA Board Awards Project and authorizes staff to execute construction agreement (proposed)

***** Preliminary Schedule – Dates are Subject to Change *****

Construction Timeline

- Contractor possible start date **November 2026**
- Approximately **6 months** to complete
- Possible completion time in **Spring 2027**

***** Preliminary Information – Subject to Change *****

Questions?



Camino Real Regional Mobility Authority

801 Texas Avenue

El Paso, Texas 79901

(915) 212-1072

info@crrma.org

www.crrma.org