
Transmountain-Northeast Project (Aesthe  cs Modifi ca  on)
LP 375 (Transmountain) at US 54, Kenworthy Street, Rushing Boulevard, and Alcan Avenue

TXDOT Project CSJ: 2552-01-036
Type: Tradi  onal- TXDOT Designed 
Project Limits: LP 375 1.0 mile west of US 54 
(Patriot Freeway) to Dyer Street (BU 54)
No  ce to Proceed: May 25, 2011 
Construc  on Start Date: December 12, 2011
Scheduled Comple  on: July 2014

• The project was awarded to J.D. Abrams, 
L.P. on April 28, 2011; the no  ce to 
proceed was given  May 25, 2011; and, 
construc  on began on December 12, 
2011. 

• Following the award date, the City of El 
Paso requested that this project be part 
of an eff ort to improve aesthe  cs along 
major infrastructure corridors. Since the 
project had already been let out, any 
changes to the plans had to come in the 
form of a change order. 

• The aesthe  cs request became Change 
Order #6 and includes a unique pa  ern, 
inspired by the scales of the Diamondback 
ra  lesnake na  ve to the area, by ar  st 
Vicki Scurry, to be applied to retaining 
walls, sound walls, bent caps, and center 
median barriers. 

• The form liners were approved by the  
ar  st in April of 2012 and produc  on of 
the panels began soon a  er. 

  At a Glance

 General

PROGRESS REPORT
3Q 2012

CRRMA Role: General oversight for Change Order 
No. 6- Aesthe  cs Modifi ca  on 
CRRMA Contribu  on: $2,895,113.10
Change Order #6 Amount: $2,436,191.88
Total Cost to Date: $783,562.52

Above: Western embankment at the intersec  on of 
Kenworthy and LP375 mainlanes.

Below: MSE Walls under construc  on.

Following its forma  on, the Camino Real Regional Mobility Authority (CRRMA) together with the El Paso 
Metropolitan Planning Organiza  on (MPO), the Texas Department of Transporta  on (TxDOT), and the 
City of El Paso developed the 2008 Comprehensive Mobility Plan (2008 CMP). The 2008 CMP included the 
expansion of the mainlines of Loop 375 in the Northeast area. Currently, the project is being developed by 
TxDOT’s West Area Offi  ce, with supplemental fi nancial support from the CRRMA, through Transporta  on 
Reinvestment Zone (TRZ) No. 3.



US 54 Underpass

The north-south frontage road bridges at 
the intersec  on of LP 375 (Woodrow Bean-
Transmountain) and US 54 are scheduled for 
comple  on at the end of October. Aesthe  c 
liners were used for the rail barriers on the 
bridges so that the pa  ern can be seen by 
drivers on the future underpass.

No other work related to Change Order No. 
6 is an  cipated in this area un  l underpass 
excava  on is complete and construc  on 
begins. The retaining walls for the underpass 
will not use MSE panels similar to the 
embankments. Instead  e-back and soil nail 
walls will be built with a pa  erned facade 
added a  er construc  on.

Kenworthy Overpass

Retaining walls for the Kenworthy St. 
overpass are under construc  on. On the 
west side of Kenworthy St. the front MSE 
wall has been completely erected and 
workers are preparing the form to place the 
abutment for the overpass. The east side 
retaining walls are being erected. 

All drill sha   founda  ons for the bent caps 
have been placed. 

The fi rst of four bent caps was poured at 
the end of September. Three more will be 
poured in the near future. 

Rushing Overpass

The leveling pads for the Rushing Blvd. 
overpass retaining walls are being 
constructed. 

Drill sha   founda  ons for the bent walls 
have been placed. 

No other ac  vity is an  cipated in this area 
un  l the retaining walls at Kenworthy St. 
are closer to comple  on and crews become 
available.

Alcan Overpass

Abrams con  nues preparing the area for 
construc  on.

 Summary of Development Ac  vi  es
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 Panel Produc  on Process

 Project Schedule and An  cipated Delays
Originally, the contractor had scheduled to begin produc  on of the MSE panels in December of 2011. Addi  onal 
 me was needed for the design and produc  on of liners for the new aesthe  cs package, Change Order No. 

6. J.D. Abrams began producing the Diamondback MSE panels in May of 2012. The price of the delay was 
nego  ated by the contractor and TxDOT and a delay rate was paid for 80 days. No further delay charges are 
expected as a result of this change order. 

The schedule for the aesthe  cs por  on follows the general schedule for construc  on of overpass bridges, the 
underpass, and the placement of median barriers and sound walls. Each MSE wall is erected as needed for the 
embankment of the overpass; likewise, the bents that maintain the pa  ern are constructed to support the 
beams to be used to span the underlying roadway. 
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• J.D. Abrams is responsible for the fabrica  on 
of the MSE panels; although, the liners were 
produced by a third party recommended by 
the ar  st. The liners are designed to release 
the concrete from a mold when a release 
agent is applied; this helps ensure the 
intricate design remains intact.

• The contractor is capable of fabrica  ng up 
to 34 panels per day. 

• Panels are delivered to the site as they are 
needed, due to limited space at the project 
site. 

• Due to the complexity of the pa  ern and 
the number of diff erent panels, several 
foremen are on-site to verify the correct 
panel is being placed in each loca  on.

• Nowhere else in El Paso has a highway 
aesthe  cs project been this sophis  cated. 
The contractor has had to redefi ne their 
process for organizing, delivering, and 
erec  ng MSE walll; there is very li  le margin 
for error. A mislabeled panel can cause a 
delay of up to 24 hours should there not be 
a panel of the same pa  ern and dimension 
available in the storage yard.

Construc  on
US-54
Kenworthy Dr.
Rushing Blvd.
Alcan Ave.
LP 375 Mainlanes Roadway

1Q 2012 2Q 2012 3Q 2012 4Q 2012 1Q 2013 2Q 2013 3Q 2013 4Q 2013 1Q 2014 2Q 2014

*Note: Schedule is for reference only and all dates are subject to change.

Above: MSE panels are inspected a  er curing for 24-hrs.

Below: MSE panels being removed from forms.



  Project Financial Status

Funding for Change Order No. 6 was provided by the CRRMA to be used by TxDOT  West Area Offi  ce for aesthe  c 
improvements in the Northeast. Each month the contractor submits an invoice based on each line item. The budget 
used by the CRRMA was created by TxDOT, based on what they believed the cost of the aesthe  c modifi ca  ons 
would be. This includes items that were added to the contract, or unique items, and items that were on the 
contract but experienced an increase in price from addi  onal materials and labor required to accomplish the 
construc  on. Since the change order is an es  mate, the budget is larger than the change order amount. The 
addi  onal funds can be used to accommodate an increase in cost should some unforeseen expenses arise.   
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Line Nbr Location Description Unit Net CO Qty Qty to Date CEP Funded Amt % Complete
Note: Items 0110, 0712, 0713, and 0714 are unique items added to the contract

0110 General Barricades, Signs, and traffic handling mo 4.00 4.00 40,000.00$ 100%

0712 General Additional time to manufacture, transport, & install days 80.00 80.00 473,017.60$ 100%

0713 General Cost for foam required for molds dol 19,500.00 19,500.00 19,500.00$ 100%

0714 General Anti graffiti Coating for Walls and Tie backs sf 254,873.00 $ 0%

Note: Remaining items were part of the contract and the cost reflects the additional funds needed to change the aesthetics

0491 Mainlanes Permanent Concrete Barrier (F Shape)(TY2)(MOD) lf 420.00 $ 0%

0496 Mainlanes Permanent Concrete Barrier (F Shape)(TY1)(MOD) lf 8,048.00 $ 0%

1881 General Sound Wall (13 ft) sf 2,034.50 $ 0%

2501 Kenworthy Class C Concrete for Bents at Kenworthy Bridge cy 321.40 $ 0%

2651 Kenworthy Permanent Concrete Barrier (F Shape)(TY1)(MOD) lf 300.00 $ 0%

2611 Rushing Class C Concrete for Bents at Rushing Bridge cy 299.40 $ 0%

2651 Rushing Permanent Concrete Barrier (F Shape)(TY1)(MOD) lf 264.00 $ 0%

2721 Alcans Class C Concrete for Bents at Alcan Bridge cy 299.40 $ 0%

2761 Alcans Permanent Concrete Barrier (F Shape)(TY1)(MOD) lf 246.50 $ 0%

3806 Underpass Permanent Concrete Barrier (F Shape)(TY2)(MOD) lf 100.00 $ 0%

3811 Underpass Permanent Concrete Barrier (F Shape)(TY1)(MOD) lf 2,007.00 $ 0%

0711 General Retaining Walls (MSE) sf 193,276.00 29,409.02 205,863.14$ 15%

4026 Underpass Retaining Walls (Soil Nail) Facia sf 6,924.00 $ 0%

4031 Underpass Retaining Walls (Tieback) Facia sf 50,604.00 6,454.54 45,181.78$ 13%
Total To Date 783,562.52$ 32%

Addi  onal Costs
No addi  onal costs  were presented to the CRRMA during this quarter.

Right: A view from the  top of the western 
Kenworthy embankment, looking  east at   

the drill sha   extensions that will be behind 
the wall suppor  ng the bridge abutment.


